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Preface 

 

The Angkor World Heritage Site is an outstanding part of the heritage of humanity in its representation of 

universal cultural values. As Cambodia prepares to host the 37th session of the World Heritage 

Committee in 2013, our nation is proud to present this Tourism Management Plan, aimed to help conserve 

and present the Angkor World Heritage site for generations to come. 

The depiction of Angkor Wat on our national flag shows Angkor as an indelible part of Cambodia’s cultural 

identity. Angkor is also a sacred lived-in landscape for many thousands of local people. Yet, beyond its 

national significance, Angkor also represents an extraordinary phase in human history, displays 

outstanding creative and technical accomplishments and is one of the world's most extensive 

archaeological sites. 

As Angkor becomes increasingly popular with both domestic and international tourists we must meet the 

important challenge of conserving the site while making it even more accessible and meaningful to 

visitors. Managing Angkor's heritage sustainably requires managing tourism. Close collaboration between 

the Royal Government of Cambodia and the tourism industry is vitally important in this endeavour, and we 

must deploy our Government resources with great care and thought. 

This Tourism Management Plan will facilitate management and coordination of the rapidly growing tourism 

industry at Angkor by improving visitors’ experiences, minimising impacts, creating partnerships with the 

tourism industry, providing benefits to local people and engaging with all stakeholders. 

Preparation of the Tourism Management Plan has been a collaborative and consultative effort involving 

contributions from the APSARA National Authority, the Ministry of Tourism and UNESCO, as well as by 

representatives from the tourism industry and from local communities. It has been undertaken within the 

broader Heritage Management Framework project, jointly supported by the Royal Government of 

Cambodia, the Australian Government and UNESCO, and facilitated by Australian consultants from 

Godden Mackay Logan. 

The Tourism Management Plan has been endorsed by the APSARA National Authority, UNESCO and the 

International Coordinating Committee for the Safeguarding and Development of the Historic Site of Angkor 

(ICC-Angkor). 

The Royal Government of Cambodia expresses its appreciation to all who have contributed to its 

development, and commits itself to the long-term conservation and presentation of the Angkor World 

Heritage Site through compliance with and delivery of the important policies and programs of this Tourism 

Management Plan. 

 
 
 
 
H.E. Dr.SOK AN 

Deputy Prime Minister 

Chairman of the APSARA National Authority 

Chairman of the Heritage Management Framework Steering Committee 
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Context, Background and Process 

 

This Tourism Management Plan (TMP) has been prepared by the Angkor Heritage Management 

Framework (HMF) project team, at the request of the International Coordinating Committee, for the 

Safeguarding and Development of the Historic Site of Angkor (the ICC) and the APSARA National 

Authority (APSARA), with support from the United Nations Educational Scientific and Cultural 

Organisation (UNESCO) and the Governments of Cambodia and Australia.  

Preparation of the TMP has been supervised by the HML Project Chief, His Excellency Dr Hang Peou and 

has involved: field visits, research, review of key documents, meetings with the APSARA National 

Authority, interviews with participants in the tourism industry and workshops with the HMF Technical 

Committee.  

A draft TMP was developed on the basis of information provided by APSARA in response to a preliminary 

outline prepared by the Angkor HMF project team in August 2011. The APSARA submission, which was 

prepared by Ms Chau Sun Kérya, was approved by the Ministry of Tourism and signed by the Chairman of 

the APSARA National Authority, His Excellency Dr Sok An, in September 2011.   

A ‘Tourism Industry Stakeholder Workshop’ and a ‘Community, Monks and NGO Workshop’ were held in 

Siem Reap in March 2012. The draft TMP was considered and endorsed in principle at the 21
st
 Technical 

Session of the ICC held in Siem Reap in June 2012. At this time the ICC Ad Hoc Experts on Sustainable 

Development and APSARA provided valuable feedback and suggestions. A further two day working 

session involving the Scientific Secretary of the ICC, APSARA, UNESCO, the Ministry of Tourism and the 

HMF project team was held in September 2012. A one day ‘implementation’ workshop is planned for 

December 2012 at which the implementation plans for the priority actions identified in the TMP will be 

considered. 

A revised draft TMP was placed on exhibition during October 2012 and more than 20 submissions were 

received. Additional comments were provided by Ms Chau Sun Kérya with the approval of the APSARA 

Director General, His Excellency Mr Bun Narith and by Mr Jean-Marie Furt, ICC Ad Hoc Expert on 

Sustainable Development. All of these comments have been considered in preparing this ‘final’ version of 

the TMP which is to be submitted for endorsement at the 19
th
 Plenary Session of the ICC in December 

2012. 
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Synopsis 

 

Angkor is an outstanding World Heritage site, as well as a national icon that is part of the Cambodian 

sense of identity, and a spiritual landscape in which Khmer people have lived for many generations. 

People around the world are increasingly gaining awareness of the importance of Angkor and its central 

part in the extraordinary history of the Khmer civilisation. The scale, symbolism and wonder of Angkor 

captivates audiences long before they visit, and has continued to impress tourists from across the world.  

Successful marketing by the Cambodian Ministry of Tourism and the parallel awakening of the global 

community to the wonders of Angkor have created an ever-growing stream of visitors. The increasing 

popularity of Angkor as a tourist destination has created benefits, but also caused impacts, development 

pressures and environmental issues which must now be carefully managed in order to conserve Angkor's 

heritage significance and integrity. Over recent years, the combined efforts of the Royal Cambodian 

Government, the APSARA National Authority (the Authority for the Protection and Management of Angkor 

and the Region of Siem Reap) and the international community to address key challenges have seen the 

Angkor World Heritage Site removed from the ‘List of World Heritage in Danger’. These concerted efforts 

will need to continue as the challenges from the growth in tourism and its associated development 

pressures continue to grow. 

Tourism development offers some wonderful opportunities for the Angkor World Heritage Site itself, its 

people and for the national economy. The tourism industry is interested in working collaboratively with 

Cambodian Government agencies to improve the sustainability of tourism at Angkor. There are some 

excellent tourism operators and products, and new opportunities are being explored to celebrate Khmer 

heritage and improve prosperity for one of Cambodia’s poorest provinces. Goodwill being generated by 

tourism can help support local community initiatives, promote continuing cultural practices, and attract 

resources for physical conservation. 

While there are positives, there are also ongoing risks that the economic benefits from tourism will not 

necessarily flow on effectively to local communities. Meanwhile, the visitor experience itself is beginning to be 

diminished by overcrowding. Congestion and unsupervised behaviour can lead to physical damage of the 

temples; all the more so when tourists do not have an appreciation of the spiritual significance of the site and 

behave in inappropriate ways. There is an inherent challenge in protecting and managing Angkor’s heritage in 

the face of burgeoning tourist numbers, which have more than doubled in the last 10 years. 

In late 2010, the International Coordinating Committee for the Safeguarding and Development of the 

Historic Site of Angkor (the ICC) and the APSARA National Authority requested that a Tourism 

Management Plan (TMP) be incorporated within the ‘Angkor Heritage Management Framework’, which is 

being prepared with support from UNESCO (the United Nations Educational Scientific and Cultural 

Organisation) and the Governments of Cambodia and Australia. The TMP therefore incorporates and 

builds upon the considerable achievements of the APSARA National Authority and the Ministry of 

Tourism, which includes both existing visitor management initiatives and identification of a number of 

current issues. The TMP also incorporates substantial contributions from tourism industry stakeholders 

and responds particularly to issues and ideas identified during major industry and community workshops 

co-hosted by the Royal Government, the Australian Government, UNESCO, the Cambodian Ministry of 

Tourism and the APSARA National Authority in Siem Reap in March 2012. The TMP therefore reflects the 

perspectives of key decision-makers, including agencies of the Royal Cambodian Government and 

participants across all sectors of the tourism industry. 
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Major Issues at Angkor 

Many interrelated and sometimes conflicting issues affect tourism at Angkor. While considerable efforts 

have been made to manage tourism at Angkor, rapidly growing tourism numbers have created a situation 

where the impacts arising directly and indirectly from tourism threaten the integrity of Angkor’s World 

Heritage values. The issues arising from tourism have drawn attention from the Royal Government of 

Cambodia, the ICC, the wider international conservation community and other stakeholders.  Although 

some progress has been made in addressing the cumulative and growing impact of tourism, many issues 

remain and require urgent attention. 

Some of the major issues include: 

 Managing Visitors at Angkor as Visitor Numbers Increase: As the visitor numbers at Angkor 

continue to increase, it is imperative that greater controls on tourism be put in place and, ultimately, 

limits on the numbers of visitors in particular parts of the site will be necessary. 
 

 Understanding and Communicating Heritage Values: A key objective of site management and 

interpretation at Angkor should be to conserve and communicate the range of environmental, 

hydrological and socio-cultural values, rather than limiting the experience of visitors to archaeological, 

aesthetic, architectural or artistic values. In particular, Angkor is a sacred landscape but is not always 

treated as such by many tourists, guides, and operators.  
 

 Site Impacts: Ongoing impacts to the Angkor site from tourism include damage to monuments and 

environmental degradation, traffic congestion, littering and inappropriate parking, and degraded 

pathways. Other cumulative impacts relate to broader development pressures associated with 

increasing population growth in local villages and Siem Reap town, such as waste management, 

potential long-term effects on water quality and supply, and inadequate transportation systems 

leading to greater airborne pollution. 
 

 Visitor Experience, Behaviour and Safety: Current management of tourism at Angkor is not 

directed at responding to different market needs, and conflicts can arise where different market 

sectors using the same locations at the same time have different expectations and requirements. The 

behaviour of management staff, guides and operators can influence visitors and service levels, and 

thereby can cause or avoid site impacts. Risks for visitors include lack of readily available first aid 

services, the height of some monuments, and harassment from touts and other visitors. 
 

 Infrastructure and Transport: Current infrastructure does not meet the needs of growing visitor 
numbers and there is a need to further manage transport flow and reduce traffic congestion. 
Improved infrastructure is needed within and around temple enclosures such as parvis, toilets, bus, 
car and remork parking, walkways and rest areas. 

 

 Local People: Although APSARA undertakes community participation projects to assist local 

communities, many local communities are not afforded some of the economic or other opportunities 

that arise from tourism at Angkor.  Local communities also have concerns about the integrity of some 

traditions and cultural practices, inappropriate and disrespectful behaviour, and displacement, as 

visitors increasingly dominate the landscape.  
 

 Stakeholder Engagement: Relationships between participants in tourism at Angkor need to be 

fostered so that there is better communication between all stakeholders, including government 

agencies, communities, tourism and transport operators and guides. 
 

 Governance: The management of tourism through good governance requires improved allocation of 

resources and consistent and systematic enforcement of regulations. Both human and other 

resources need to be strengthened for effective management. There are opportunities to utilise 

revenue derived from tourism to ensure the protection, conservation and management of Angkor. 
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Key Policy Initiatives 

The TMP provides a basis for managing and coordinating the rapidly-growing tourism industry at Angkor 

through an assessment of values, analysis of issues, and development of six key policy initiatives. For 

each initiative, there is an overall management aim, an analysis of specific problems to be addressed, and 

a series of clearly defined strategies and specific recommended actions. The six initiatives are: 

1. promoting positive visitor experiences; 

2. reducing site impacts; 

3. partnering with industry; 

4. providing benefits for local people;  

5. improving governance; and  

6. engaging with stakeholders. 

 

 Positive Visitor Experience: The TMP proposes maximising the quality of experience for every 

visitor through diversification of the available range of visitor opportunities, so as to recognise that 

different visitors have different expectations and requirements. In particular, the identification of 

additional attractions, activities and routes (within the Angkor World Heritage Park, Siem Reap Town 

and surrounding places such as Chong Kneas or Koh Kher) can offer a wider spectrum of visitor 

opportunities and the ability to enjoy other aspects of Angkor’s natural and cultural heritage. It also 

proposes a measurable increase in visitor satisfaction through improvement in the quality of tourism 

visitor services offered within the Park. 

 

 Reduced Site Impacts: The TMP seeks to remove, prevent or minimise impacts from tourism 

through diversification of experiences, visitor education, management of visitor flows, and enhanced 

signage and interpretation. These initiatives will change the behaviour and perceptions of visitors and 

spread the load  thereby reducing impact on particular temples. 

 

 Partnership with Industry: The TMP establishes that tourism at Angkor requires a collaborative 

partnership with the tourism industry and regular communication, so as to create incentives for 

operators, and to change existing systems and products in ways which improve experiences, reduce 

site impacts and benefit local people. 

 

 Benefits for Local People: The TMP fosters greater participation in tourism operations by local 

communities, so as to provide direct economic benefits and alleviate rural poverty. Consultative 

processes will promote greater recognition, acceptance and celebration of local cultural beliefs, 

practices and traditions, thereby enriching both local people and visitors. Local people need 
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assistance in developing, producing and selling local products (both activities and crafts) directly to 

visitors.  

 

 Governance: The TMP recognises that, consistent with Principle 8 of Principles for Sustainable 

Tourism at World Heritage Properties, Cambodian Government agencies must ensure that 

institutional structures and available resources reflect the requirements for effective management of 

tourism at Angkor, including implementation of this TMP. 

 

 Stakeholder Engagement: The TMP promotes an open and engaging process for managing tourism 

at Angkor through regular communication, consultation and collaboration between and within 

government, industry, NGOs and local communities. 

 

 

 

 

Major Initiatives 

Underlying the specific recommended actions within these initiatives are proposals for significant changes 

which will require the support and involvement of government agencies and the tourism industry. The 

Tourism Management Plan therefore also emphasises the need for ongoing communication and 

collaboration. The TMP recommends augmentation of existing programmes already launched by APSARA 

and the Ministry of Tourism, as well as major new initiatives in the following areas: 

A. Integrate Management at Individual Temples: Many of the issues and challenges at Angkor relate 

to the day-to-day operation of a few major temples. At these temples, there are opportunities to 

improve management by deploying existing resources differently, so that there can be a more 

responsive approach customised to particular circumstances at each temple. The appointment of 

Temple Managers at some major temples is an important component of this initiative. 

 

B. Visitor Flow Management: At present, there are relatively few restrictions on where visitors at 

Angkor may go and what they may do. Given the rapid and continuing growth in visitor numbers, this 

approach is unsustainable and it is essential that both government and industry accept the need to 

introduce limitations and to manage visitor flow more actively.  

 

C. Transport System: Arising from the inevitable need to manage visitor flow within the Angkor Park, an 

overall transport system is required.  Such a system should be designed and implemented 

consultatively with industry. The system needs to address the vehicle and non-vehicle routes, modes 

of transport, directional flow and visitor numbers. A long-term objective is to remove buses and 

coasters from Angkor Park; in the short term from Angkor Thom. 
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D. Visitor Orientation: Visitor management at Angkor requires a common core orientation. Such an 

orientation could present both a briefing on appropriate visitor behaviour and basic information about 

the history and significance of the Angkor World Heritage Site and thematic circuit options, as well as 

introducing the Angkor Visitor Code. 

 

E. Visitor Services and Experience: Feedback from those involved in tourism suggests that there are 

substantial opportunities to improve the experience for visitors at Angkor. A strategic plan is required 

for improvement to existing facilities within the Angkor Park, particularly restrooms and food and 

beverage outlets.  

 

F. Tourist Guide Training: The reputation of Angkor and the current visitor numbers warrant urgent 

attention to guiding standards and a collaborative approach between guide associations, industry and 

government.  An important element in improving tourist guide training will be the ‘re-training’ of 

existing guides by the APSARA National Authority.  

 

G. Local Craft: One of the major opportunities for local people to share in the economic benefit of 

tourism at Angkor is through the manufacture and sale of local crafts. Tourists are often interested in 

buying local products, in preference to mass-produced standard products. Both government and 

industry can assist in providing training and opportunities for local craftspeople to sell locally made 

products.   

 

H. Ticketing: Ticketing processes at Angkor have not kept pace with the burgeoning tourism market, nor 

with available technology, nor with best-practice at other major World Heritage sites. At present, the 

range of ticketing options at Angkor is not reflective of market demand, nor the need to reduce 

impacts and improve visitor experiences at major temple sites. Ticket pricing is a powerful potential 

tool for changing visitor behaviour.  

 

I. Industry Relationship and Communication: Tourism at Angkor is a partnership. It cannot happen 

without both government and industry. Industry has demonstrated its eagerness to engage with 

government; to learn more, to provide feedback and to embrace opportunities to invest in new tourism 

products at Angkor. A new collaborative approach, continued willingness from government, and 

improved communication are all needed for this partnership to work effectively. The establishment of a 

Tourism Industry Consultative Group is very important. 

 

J. Siem Reap, the Tonle Sap and the Kulen Hills: The Angkor World Heritage Park is a central 

element within a broader cultural landscape that incorporates the City of Siem Reap, the Tonle Sap 

Lake and the Kulen Hills, all of which form part of the physical and cultural setting for tourism at 

Angkor. It is therefore critical that management of tourism at Angkor is mindful of, and integrates with, 

conservation and tourism at these other places.  

 

K. Monitoring of Progress by the ICC: Implementation of the TMP is fundamental to the long term 

conservation and management of Angkor World Heritage Park. The APSARA National Authority 

should provide a detailed implementation report on progress with the TMP overall and specific 

achievements on the identified ‘Priority Actions’ to every Technical Session of the ICC. The APSARA 

National Authority and ICC should collaboratively review and re-determine an appropriate set of 

‘Priority Actions’ from the TMP at intervals of not less than 5 years. 
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Priority Actions 

It is recognised that full implementation of the TMP will be a gradual and iterative process. Some initiatives 

are complex and need a substantial lead time to plan and implement fully.  Conversely, some significant 

improvements can be achieved in the short term. The TMP therefore identifies opportunities for immediate 

improvement, recommending the following ‘priority actions’, which should be implemented as soon as 

possible, following government agreement and allocation of the necessary resources: 

1. Government should give high priority to immediate appointment of the personnel needed for 

implementation of this TMP and ensure that these personnel can devote the necessary time and 

resources: 

i. The APSARA National Authority should appoint a single senior officer who is responsible 

for the management of tourism at Angkor, in accordance with this TMP. 

ii. The Ministry of Tourism should appoint a single officer who is responsible for 

implementing aspects of this TMP that relate to the Ministry of Tourism.  

iii. The Governor of Siem Reap Province should appoint a single officer who is responsible 

for implementing aspects of this TMP that relate to the Siem Reap Provincial Government. 

iv. APSARA National Authority personnel throughout the organisation should be allocated 

specific roles and responsibilities for implementation of the TMP. 

2. The APSARA National Authority should determine an approach, prepare a detailed scope, and 

commission a ‘Carrying Capacity Study’ for the Angkor World Heritage Area and individual major 

temples, as a matter of urgency. The approach and scope should be informed by best practice at 

other World Heritage sites and the ‘Risk Map’ which is being developed as part of the Angkor 

Heritage Management Framework. Appropriate international donors should be approached to fund 

this study. 

3. The day-to-day operation of major temples with high visitation (such as Angkor Wat, the Bayon, Ta 

Prohm, Phnom Bakheng, Angkor Thom, Beng Mealea, and Banteay Srei) should be improved 

through a better integrated management system in which individual temple managers with authority 

to make decisions and direct personnel are appointed. Temple managers require training in site 

management and should be supported by a ‘Manual for Site Managers’. All personnel employed at 

temples should be part of an integrated team, suitably trained and able to contribute to temple 
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management, as needed. This system should be implemented in stages, commencing with Beng 

Mealea and a temple, to be selected, within the Angkor Park. 

4. A ‘Temple Classification System’ should be prepared, using results from the ‘Carrying Capacity 

Study’, as well as consultation and collaborative input from the tourism industry and the APSARA 

National Authority. The Temple Classification System should identify different tourism market 

segments and different temples which provide experiences which correlate with those market 

segments. 

5. The APSARA National Authority should undertake the necessary documentation, research and 

analysis to prepare a new integrated transport system for Angkor Park. The system should address 

the vehicle and non-vehicle routes, modes of transport, directional flow and potential for restrictions. 

The system should seek to reduce the use of large vehicles over time and focus on low-key and 

traditional transport. 

6. The APSARA National authority should prepare a new plan for visitor service infrastructure, focusing 

particularly on car parking, restrooms and food and beverage outlets. 

7. The APSARA National Authority should implement a program of tourist guide ‘re-training’ regarding 

common core visitor orientation information, the Visitor Code and up-to-date accurate information 

about the history and significance of the Angkor World Heritage Site. This training should be based 

upon a collaborative approach between guide associations, industry and government. 

8. Codes of conduct should be prepared for visitors, guides, and tourism industry operators at Angkor, 

with priority being given in the first instance to the development of an Angkor Visitor Code. The 

Codes should be widely circulated and generally made available in multiple languages and innovative 

ways, which ensure that they are well-communicated to all participants in tourism in Angkor. Existing 

visitor regulations should be used as a starting point in preparing these codes. 

9. An industry consultation group, comprising representatives from all industry sectors and relevant 

government agencies, should be convened on a quarterly basis to identify and discuss new 

initiatives, problems and opportunities. 

10. The APSARA National Authority, the Ministry of Tourism and the Cambodian Association of Travel 

Agents (CATA) should arrange for regular regional liaison meetings. 

11. The APSARA National Authority should appoint a tourism industry liaison officer (or officers), who can 

be the primary point of contact and problem-solver for the tourism industry.  

12. The APSARA National Authority tourism industry liaison officer should be supported by a ‘hotline’ 

telephone number which visitors or operators can call when assistance is required. 

13. The APSARA National Authority/official Angkor website should be updated, and a permanent 

webmaster should be appointed with both resources and authority to enable ongoing updating and 

management of the website. The APSARA National Authority webmaster should immediately 

implement a regular monthly E-news to keep industry informed. The webmaster should have the 

authority to collate and distribute relevant information. 

14. Government should be proactive in its initiatives to facilitate the manufacture and sale of local crafts 

from local people directly to tourists at Angkor. The APSARA National Authority, the Ministry of 

Tourism, the Department of Handicrafts within the Ministry of Industry, Mines and Energy, and other 

government agencies should actively support this process, through Angkor Handicraft Association 

certification and through ongoing training of local craftspeople. 
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15. The APSARA National Authority should establish a dedicated ‘local crafts market’ at a central location 

within the Angkor Park which has exclusive selling access for local people and guaranteed 

authenticity of local products for tourists. Consideration should be given to offering a ‘fixed price’ for 

all items sold at this market. 

16. The APSARA National Authority and the Siem Reap Provincial Government should collaborate to 

conserve and present the urban cultural heritage of Siem Reap City as part of the Angkor visitor 

experience. This management should include the conservation and interpretation of cultural features, 

installation of infrastructure and improvements to facilities, so as to secure Siem Reap from the threat 

of floodwaters, provide essential visitor services (such as parking), and present attractive 

opportunities for visitors. 

17. Recognising the connection between the Kulen Hills and Angkor, the Royal Government of Cambodia 

should prepare and implement a strategic overall plan for stopping deforestation, establishing re-

afforestation, safeguarding historic monuments and protecting the environment of the Kulen Hills. 

 

Implications  

The policy initiative programmes, major initiatives and priority actions outlined above provide a 

comprehensive approach to tourism management at Angkor. These are fundamental, big-picture matters. 

Detailed attention to them and their implementation in some form is essential to the success of the TMP 

and the sustainable management of tourism at Angkor. These issues are complex and will require senior 

government and stakeholder engagement, as well as problem-solving skills and substantial changes to 

some present practices. 

Managing heritage at Angkor requires managing tourism—so as to assess risks, conserve tangible and 

intangible values, enhance visitor experiences and guide development in a way which respects and 

provides opportunities and benefits, not only for the tourism industry, but for the thousands of Cambodian 

people for whom Angkor is a sacred place, a special home and a dramatic symbol of nation. 
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Preamble 

 

This TMP has been prepared at the request of the APSARA National Authority, in accordance with a 

resolution by the International Coordinating Committee for the Safeguarding and Development of the 

Historic Site of Angkor (ICC). 

The TMP is an important tool within the Angkor Heritage Management Framework (HMF), a collaborative 

project aimed at providing a policy and strategic framework for the ongoing conservation of the cultural 

and natural heritage values of the Angkor World Heritage Area (AWHA). The HMF provides an over-

arching policy approach and a series of major initiatives with particular focus on ‘Responsible Tourism 

Development’. The TMP provides the means for achieving this objective. 

The TMP has recognised and incorporated existing work by the APSARA National Authority, including 

tourism management initiatives, problem identification, and industry and visitor surveys, as well as 

initiatives taken to-date by the Ministry for Tourism. This valuable work has been augmented through 

additional research, field inspection, consultation with industry participants and local community 

representatives, as well as a number of interactive workshops. Managing tourism at Angkor requires 

partnership between government and non-government stakeholders and the process for preparing the 

TMP has therefore included stakeholder engagement and interaction.  

Recognising the importance of this collaborative partnership, the TMP has been prepared and structured 

to be used by: 

 government agencies such as the APSARA National Authority, Ministry of Tourism and Siem Reap 
Provincial Government; 

 the ICC in recommending policy approaches and monitoring the condition of the Angkor WHA; 

 individual officials and officers with current or future management responsibility at Angkor; 

 international missions which operate at Angkor; 

 participants in the tourism industry—through all sectors and at all levels; and 

 local communities: both formal groups and informal groups or individuals. 

 

 

 

 

 

 

At its heart, the TMP is focused on delivering a common approach to tourism management which is 

accepted and used by all of these (and other) parties for coordinated tourism management at Angkor. 
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As a world-renowned cultural icon, Angkor is a key tourism destination within Cambodia, but is also part of 

a wider tourism offering which includes coastal resorts and Phnom Penh. However, there are also other 

existing or potential Cambodian tourism attractions with which Angkor has a potentially special and 

symbiotic relationship, including the Tonle Sap, Preah Vihear and Koh Ker. Understanding tourism in 

Angkor requires an understanding of this wider picture and recognition of the importance of Angkor’s 

tourist industry as a critical and fast-growing vital component of the Cambodian economy.  

The scale of tourism at Angkor has grown consistently and in recent years accelerated. The growth in 

tourism at Angkor is mirrored by the growth in Cambodian inbound tourism over the last two decades. 

 

Figure 1 Growth in Cambodian Tourism 1993 – 2012  

(Statistics and Tourism Information Department Ministry of Tourism, 2012). 

As can be seen, the pressure from tourism growth will continue to build if this trend continues. There is a 

pressing urgency now for proactive management to put in place effective strategies which will balance the 

positive and negative effects of tourism. 

The strategic management of tourism at Angkor to this point has evolved through several key initiatives:  

In 1995 a Tourism Development Masterplan, prepared with funding from Agence Francaise de 

Développement (AFD), emphasised that APSARA’s role in tourism should be one of stimulating the 

economy and creating jobs, while also meeting the expectations of visitors and keeping the monuments 

free from harm. In its principles, this document addressed the need to strive for ‘quality’ tourism 

experiences with Siem Reap as an ‘international heritage tourism centre’, as well as addressing the 

management of visitor flows across the site and the encouragement of financial spin-off from tourism, 

including creating jobs for local communities and Cambodian nationals.  

In February 2006, the Japan International Cooperation Agency (JICA) completed a project titled Study on 

Integrated Master Plan for Sustainable Development of Siem Reap (2006 JICA Masterplan). This plan, 

while having broader scope than just tourism, provides an important component of an overall approach to 

sustainable tourism development at Angkor.  
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In 2007 a ‘Tourism Aspects Report’ was prepared as one of five component reports contributing to the 

Angkor Site Management Plan under a project funded by the New Zealand Agency for International 

Development (NZAID). This report analysed the current state of tourism to Angkor at that point, tracked 

the development of APSARA’s tourism management approach, and then defined three key objectives for 

tourism management at Angkor—employing visitor use controls, encouraging greater participation of 

Cambodians in tourism, and building expertise to stimulate community-based tourism. Most importantly, 

the report recommended how APSARA could structurally improve its tourism management functions. 

Each of these studies constructively advanced tourism management at Angkor by setting some important 

planning guidelines and establishing core principles. The escalating pressures of continued high growth in 

visitor numbers, however, has meant that new approaches need to be found, which particularly seek the 

tourism industry’s active cooperation in creating workable solutions for sustainable development. 

Building on the earlier tourism management studies, and more recent APSARA and Ministry of Tourism 

initiatives, this current TMP provides an important opportunity to formulate the framework that will provide 

the foundation for future sustainable development of tourism over the next decade and beyond. Being 

linked to the broader Angkor HMF, this TMP links tourism management strongly to the recognition, 

protection and celebration of Angkor’s tangible and intangible heritage values.  

The TMP recognises that Angkor World Heritage Park is a central element within a broader cultural 

landscape that incorporates the City of Siem Reap, the Tonle Sap Lake and the Kulen Hills, all of which 

form part of the physical and cultural setting for tourism at Angkor (Figure 2). The TMP therefore also 

addresses the urban cultural heritage of Siem Reap City and the need for action to address deforestation 

in the Kulen Hills. 

The TMP provides an integrated set of policy initiatives which address major tourism issues at Angkor. 

Integrated into the TMP are APSARA existing initiatives, programs, and proposed initiatives, industry and 

community feedback, and the ideas and expertise of the HMF project team. 
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The need for development of the TMP is well founded in international, national and local legal 

requirements and statements of intent. The methodology developed is in line the World Heritage 

Convention and its Operational Guidelines, the Principles for Sustainable Tourism at World Heritage Sites, 

national legislation, national strategic tourism plans, the obligations and responsibilities of the APSARA 

National Authority, the role of the ICC, and the 2007 Angkor Management Plan.  Proposed initiatives and 

programs are based on a wide range of experience gained by the consultants, APSARA staff, and 

international experts from research of similar situations and initiatives at other significant World Heritage 

Areas, and on best-practice cultural heritage management policies generally. 

In line with these approaches, the TMP utilises the values-based management approach to natural and 

cultural heritage which is well established as global best practice, and which is favoured by the World 

Heritage Committee for management of World Heritage Areas. The methodology involves understanding 

all of the natural and cultural values of a place through analysis of background material, research, field 

survey and importantly, consultation, coupled with analysis of risks and issues which may affect these 

values, so as to develop integrated management solutions, in this case to tourism issues . A second and 

equally crucial element of the values-based planning methodology is that the people responsible for 

managing heritage places, and other key stakeholders, rather than the consultants, decide on key 

elements of the plan.  

The TMP has been developed using interactive consultative processes so as to foster greater 

understanding and create commitment to its implementation. This implementation will require some 

substantial changes: new controls, different visitation patterns and some additional resources. It will also 

be essential to revise and align government agency structures, particularly within the APSARA National 

Authority. Successful implementation of the TMP will require the appointment of personnel with clearly 

defined robust functional roles within both the APSARA and the Ministry of Tourism, and a strong and 

effective relationship between them. It will also require an open and ongoing dialogue and an action-

focused relationship with participants in the tourism industry at Angkor. 

 

Figure 2 Relationships between the Angkor TMP, the broader cultural landscape of Angkor 

and national and international contexts 
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The Role of the Tourism Management Plan 

 

The Tourism Management Plan provides an agreed approach for managing tourism at Angkor. The TMP 

is a major component of the Angkor Heritage Management Framework, which is a collaborative project 

between the Australian Government, the Royal Government of Cambodia and UNESCO. The HMF project 

will develop an overall basis for the ongoing conservation of the cultural and natural heritage values of the 

Angkor World Heritage Site, while improving governance and building capacity through training and 

participation by APSARA personnel. This framework is founded on a ‘values-based’ approach to heritage 

management which involves identification of all heritage values, as well as relevant issues, so that 

management policies can be identified which address the issues in a manner that ensures that important 

heritage and other values are retained. 

Ideally, preparation of the HMF would occur before the development of the TMP. However, the issue of 

tourism management is regarded as critical and urgent by APSARA and the Royal Government of 

Cambodia, and it is certain that tourism is probably both the most immediate potential threat to the site, 

but also, if well-managed, tourism presents important opportunities for its conservation. Preparation of a 

separate TMP, within the overall framework of the HMF as currently developed, was therefore requested 

by the APSARA National Authority as a matter of priority. Preparation of the TMP also fulfils a specific 

recommendation from the International Co-ordinating Committee for the Safeguarding and Development 

of the Historic Site of Angkor (the ICC). The TMP will be a basic tool for the implementation of the HMF  

In addition to the TMP, the HMF project has also included preparation of a GIS-based ‘Risk Map’ for the 

cultural and natural values of Angkor, capacity building training for officers from the APSARA National 

Authority and four pilot projects which have been used to develop and test some of the policies and 

initiatives of the HMF. The TMP will also be developed, refined and tested through the implementation of 

Pilot Projects at sites in and around Angkor. 
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The Tourism Development Strategic Plan 2012–2020 

 
The Angkor TMP aligns with the Cambodian Tourism Development Strategic Plan 2012–2020, which sets 

the vision for future tourism development in Cambodia through a series of strategies: tourism product 

development; tourism marketing and promotion; facilitation of travel and transport; tourism impact 

management; safety; regulation and human resource development. This Plan projects that Cambodia will 

receive 7 million international tourists and between 8 and 10 million domestic tourists in 2020, making a 

very significant contribution to GDP growth and living standards and creating around 800,000 jobs.    

Key initiatives of the Tourism Development Strategic Plan 2012–2020 include development of tourism 

products through a destination diversification strategy, enhancement of the quality of tourism products and 

services, reinforcement of tourism laws and regulations and continuing the ‘Clean city, Clean resort, and 

Good service’ campaign. There is also a need for focus on establishing souvenir seller communities and 

associations, as well as developing tourism and eco-tourism communities, so as to contribute to the 

conservation and protection of natural and cultural resources—including rural traditions and customs. In 

this way local people can equitably benefit from tourism and other economic activities. Cooperation will be 

strengthened with the private sector to attract global and regional tourists, to expand activities, and to 

disseminate tourism more widely. The ‘Cambodia: Kingdom of Wonder’ campaign will continue to promote 

Khmer food and culture. 
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The Angkor World Heritage Area 

 

Angkor can be defined on several different scales.  The World Heritage property of Angkor is defined as 

the Archaeological Parks of Angkor, Roluos and Banteay Srei, comprising 400 square kilometres in the 

Cambodian plains between the Kulen Mountains in the North and the Tonle Sap Lake in the South. The 

1994 Zoning and Environmental Monitoring Plan (ZEMP) for Angkor defined five zones covering several 

sites of archaeological, anthropological and historical interest outside of the 400 square kilometres. 

Recent research has identified the extent of Angkor as a mediaeval urban complex, covering around 1000 

square kilometres—many times larger than the combined core and buffer zones of the current World 

Heritage property. 

The APSARA National Authority is currently mandated to manage and protect Angkorian sites located 

outside of the Angkor World Heritage Site and established ZEMP zones, including sites at Beng Mealea, 

Koh Ker and in the Kulen Mountains among others.  

The management of Angkor is also intricately linked to the town of Siem Reap located approximately 7 

kilometres to the south of Angkor Thom (Figure 3). Visitors to Angkor experience the urban heritage of 

Siem Reap and most visitors are also accommodated and fed in the town. There is another important 

relationship with the Tonle Sap Lake, 10 kilometres to the south, which offers additional visitor 

experiences, including both natural and cultural attractions. 

This TMP pertains to the Angkor World Heritage Area. The Angkor World Heritage Area is delineated for 

the purposes of this document as comprising: 

 zones 1 and 2 of the World Heritage listed archaeological parks of Angkor, Roluous and Banteay Srei 

covering 400 square kilometres; 

 the 1994 ZEMP zones (Figure 4); 

 the core and buffer zones of Beng Mealea and Koh Ker; and 

 all other sites within the greater Angkor area (Figure 5) under the jurisdiction of the APSARA National 

Authority. 
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Figure 3 Angkor and its surroundings, including the Kulen Hills and Tonle Sap (Map: Damian Evans; 

Data:SRTM(NASA/JPL) and JICA/MPWT) 

 

 
 

Figure 4 Zoning and Environmental Monitoring Plan Zones for Angkor (Kret 001 NS, May 28 2004) 
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Figure 5 The greater Angkor area (Pottier and Evans 2007) This plan shows the extent of the Angkor catchment. The 

blue rectangles are barays, the central square is Angkor Thom, the dots show archaeological settlement or temple 

sites, and the brown lines ancient structures such as roads or canals. 

 

Tourism Management Plan Structure 

The Angkor HMF is founded upon an agreed set of natural and cultural heritage values, and the 

management of the Angkor World Heritage Area will be based on policies, programs, actions and 

decisions that conserve those values. This approach is known as ‘values-based management’. In order to 

conserve the values, it is necessary to identify the issues which may affect them and to develop 

appropriate policies, strategies and actions for the management of  those issues to ensure conservation of 

all values. This TMP adopts the same values assessment as the HMF, but provides an analysis of issues 

which is focused specifically on tourism. The TMP policies are presented as a succinct, simple statement 

which adopts the recently-developed Principles for Sustainable Tourism at World Heritage Properties and 

a set of six specific policy initiatives.  For each initiative, there is a stated overall management aim, 

recognition of what has been achieved to date, a more detailed issues assessment, and then a series of 

strategies, each with prioritised recommended actions. 
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The structure of the TMP is summarised in the following diagram: 

 

Values 

The heritage values of Angkor are based upon the current World Heritage Committee Statement of 

Outstanding Universal Values, augmented by recent research work, the Living With Heritage project and 

the Angkor Heritage Management Framework and a recent summary statement by the ICC. The purpose 

of stating the values at the beginning of the plan is to make all users aware of the range and depth of 

these values, and to provide a benchmark against which any potential impacts of tourism, or any proposed 

policies and actions to mitigate these impacts can be assessed. 

Issues 

There are many issues affecting tourism at Angkor. The majority of these are identified in detail within 

each of the policy initiative sections of the TMP. However, in order to provide an overview context for the 

overall policy approach, eight major issues are briefly summarised: managing visitors at Angkor as visitor 

numbers increase; understanding and communicating heritage values; site impacts; visitor experience, 

behaviour and safety; infrastructure and transport; local people; stakeholder engagement; and 

governance. 

Policies 

The TMP exists within the over-arching structure provided by the HMF. The TMP is therefore consistent 

with and incorporates relevant policies from the HMF and previous relevant APSARA and ICC policy 

development. The TMP also incorporates the Principles for Sustainable Tourism at World Heritage 

Properties. The ensuing policy initiatives arise from this framework and an analysis of the values and 

issues. 
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Policy Initiatives 

The TMP provides the basis for management and coordination of the rapidly-growing tourism industry at 

Angkor through six over-arching policy initiatives: improving visitor experiences, removing or minimising 

visitor impacts, partnering with the tourism industry, providing benefits to local people, effectively 

deploying existing resources, and engaging with stakeholders. 

Major Initiatives 

APSARA has made very considerable progress in addressing some of the issues outlined above. The 

TMP acknowledges these initiatives and recommends their continuation and augmentation. Additionally, 

significant changes to current institutional and management arrangements will be required to implement 

the TMP. The major initiatives arising from the TMP are briefly summarised at the end of the document as 

a focal point for decision-makers 

Priority Actions  

Recognising that implementation of the TMP and its policy initiatives will take a considerable time, a 

succinct summation of priority actions is provided. These items include recommended actions which can 

be taken without delay, as well as urgent items and additional projects that are crucial to well-informed 

decision-making. 

Glossary 

The TMP also includes a short glossary of commonly used terms. 
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Heritage Values of Angkor 

 

 

 

By any measure, Angkor is a place of outstanding cultural heritage value for the Cambodian people and 

for all of humanity. There are a number of recognised assessments of this heritage value.  

Angkor World Heritage Area Citation and Statement of Outstanding Universal Value 

Angkor was inscribed on the World Heritage List in December 1992 on the basis that it fulfilled four 

cultural criteria from the World Heritage Convention. These criteria were outlined in the ICOMOS Advisory 

Report No. 667 (September, 1992) as follows: 

(i) The Angkor complex represents the entire range of Khmer art from the 9
th
 to the 14

th
 centuries, and 

includes a number of indisputable artistic masterpieces (e.g. Angkor Vat, the Bayon, Bantey Srei). 

(ii) The influence of Khmer art, as developed at Angkor, was a profound one over much of south-east Asia 

and played a fundamental role in its distinctive evolution. 

(iii) The Khmer empire of the 9
th
–14

th
 centuries encompassed much of south-east Asia and played a 

formative role in the political and cultural development of the region. All that remains of that civilization is 

its rich heritage of cultural structures in brick and stone. 

(iv) Khmer architecture evolved largely from that of the Indian sub-continent, from which it soon became 

clearly distinct as it developed its own special characteristics. Some independently evolved and others 
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acquired from neighbouring cultural traditions. The result was a new artistic horizon in oriental art and 

architecture. 

While these short statements establish the outstanding aesthetic, artistic, architectural and archaeological 

values of the Angkor World Heritage Site as perceived at the time of listing, they do not encapsulate the 

full range of heritage values represented by the AWHA. In 2011 the Royal Government of Cambodia 

prepared a new Retrospective Statement of Outstanding Universal Value (RSOUV) at the request of the 

World Heritage Committee. This statement, while it upholds the criteria upon which the site was initially 

listed, does make reference to Angkor’s spiritual values, local population and intangible heritage. A brief 

synthesis from the RSOUV and the specific response to the World Heritage criteria are reproduced below. 

 

Retrospective Statement of Outstanding Universal Value 

 Brief Synthesis: 

Bearing memories of the past the extensive archaeological remains in modern-day Cambodia’s 

northern province of Siem Reap, representing the period between the 9th and 4th centuries, have 

founded Khmer identity. Angkor is a geographical region with its remarkable monuments and artifacts 

representing spiritual values and artistic creation, subtly imbricated with urban planning. These 

values attain in Angkor a supreme expressive power and poise. The majestic temples set at the heart 

of each succeeding capital, amid the moats, “barays” (big basins acting as reservoirs of water) and 

dykes, still display what was once the highlight of Khmer civilization.   

The monuments are interspersed among backdrops of broken forest, rice paddies and large groves 

of trees. The Siem Reap River, as an entire part of sites’ hydrological system, flows from its Kulen 

plateau headwaters in the northeast, down through the park and into the Tonle Sap Lake.  

The monuments are located in clusters, and they are often classified according to their geographic 

location because it is difficult to put them into groups according to their builders.  

The park is inhabited, and many villages, some of whom the ancestors are dating back to the Angkor 

period are scattered throughout the park. The population practices agriculture and more specifically 

rice cultivation.  

 Criteria: 

Criterion i: The Angkor complex represents the entire range of Khmer art from the 9th to the 14th 

centuries, and includes a number of indisputable artistic masterpieces (e.g. Angkor Vat, the Bayon, 

Banteay Srei).  

Criterion ii: The influence of Khmer art as developed at Angkor was a profound one over much of 

south-east Asia and played a fundamental role in its distinctive evolution.  

Criterion iii: The Khmer Empire of the 9th–14th centuries encompassed much of south-east Asia 

and played a formative role in the political and cultural development of the region. All that remains of 

that civilization is its rich heritage of cult structures in brick and stone.  

Criterion iv: Khmer architecture evolved largely from that of the Indian sub-continent, from which it 

soon became clearly distinct as it developed its own special characteristics, some independently 

evolved and others acquired from neighbouring cultural traditions. The result was a new artistic 

horizon in oriental art and architecture. 
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Angkor Heritage Values and Issues Report (August 2008) 

Research conducted by APSARA and other international partners in recent years has identified additional 

scientific, symbolic and social values which also make an important contribution to the significance and 

meaning of Angkor.  

The management and safeguarding of the full spectrum of Angkor’s values is essential for the long-term 

conservation and sustainable development of the site. The Angkor: Heritage Values and Issues Report 

(August 2008), developed within the context of the Living with Heritage Project (2005–2009), provides a 

detailed analysis of the natural and cultural values of Angkor. This report further draws out some of the 

implications for the conservation and management of these values. The Values and Issues report 

suggests that: 

The Great City of Angkor is a vast, complex place in which heritage values are vested in both physical 

evidence and intangible attributes.  A major challenge for Angkor is to protect and manage this living and 

evolving heritage.  A comprehensive understanding of the values of the place is crucial, but the paradox 

for Angkor is that as more values are understood, more threats and issues become apparent. 

Contemporary management of the archaeological values of the Great City of Angkor is faced with a 

number of challenges, including the need to conserve and interpret archaeology while allowing the daily 

life of the inhabitants to continue.  Changing land use, arrival of new technology and wider economic 

factors such as demographic change driven by urbanisation all serve to threaten the physical 

archaeological evidence. 

The aesthetic values of Angkor have implications for burgeoning tourism.  Controls and interventions are 

required to prevent loss of value through inappropriate visual intrusion (such as, for example, the daily 

queues of buses at Angkor Thom). 

In the temple precincts, Angkor is a sacred landscape, requiring both continuing opportunities for local 

people to attend to traditional practices and appropriate behaviour from visitors.  Respectful treatment of 

Angkor as a sacred place will require changes to some tourist practices (ranging from visitors’ attire to the 

stories that are told by guides and the manner of their telling). 

The living and contemporary nature of the heritage of the Great City of Angkor means that local people 

must be provided with opportunities to continue traditions, while at the same time enjoying evolving 

lifestyles and benefiting from the World Heritage status of Angkor. 
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Management must recognise that intangible attributes and cultural practices are part of Angkor’s heritage 

value; the people, the physical environment, cultural practices, tourist activities and the local economy are 

inseparable and are evolving together.  A primary implication for future management is, therefore, the 

need for an interdependent series of relationships which engage with these interrelated values. 

The ICC May 2010 Statement (May 2010) 

The International Coordinating Committee for the Safeguarding and Development of the Historic Site of 

Angkor (May 2010), recognised the broad range of site attributes expressed in the Angkor: Heritage 

Values and Issues Report and outlined the characteristics of the site as:  

1. An archaeological park featuring centuries-old grandiose [sic] monuments and remains of cities built 

on top of one another. The site and the monuments it contains extend over a landscape marked by 

structuring elements of historical importance (ancient thoroughfares, barays, moats and canals, 

bridges) or more recent additions (approach roads and access paths on the temple perimeter areas). 

2. A natural environment inseparable from the monuments, with a structured forest and various types of 

green cover, topographical features defining the landscape (Kulen Plateau and various phnoms or 

hills) and a waterworks system, a still striking reminder of by-gone hydraulics engineering prowess. 

3. An environment in which some 100,000 inhabitants live and work, comprising 112 villages and 

hamlets throughout the 40,000 hectares of the site included on the World Heritage List. The key 

activity is agriculture, but the communities are also involved in cottage industry and small trade 

activities here and there. 

4. A living religious space, with a great many pagodas in active use. 

5. A famous tourist destination that is becoming increasingly popular as research, conservation and 

showcasing and site promotion efforts help multiply the places to see and interesting things to do. 

For tourism at Angkor to be effectively and sustainably managed, heritage values must be understood and 

protected. The policy initiatives within the TMP are designed to protect and enhance the heritage values of 

Angkor. 
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Major Issues 

 

 

 

Many interrelated and sometimes conflicting issues affect tourism at Angkor. While considerable efforts 

have been made to manage tourism at Angkor, rapidly growing tourism numbers have created a situation 

where the impacts arising directly and indirectly from tourism threaten the integrity of Angkor’s World 

Heritage values. The issues arising from tourism have drawn attention from the Royal Government of 

Cambodia, the ICC, the wider international conservation community and other stakeholders.  Although 

some progress has been made in addressing the cumulative and growing impact of tourism, many issues 

remain and require urgent attention.  

Some of the major issues include: 

1. Managing Visitors at Angkor as Visitor Numbers Increase 

As the visitor numbers at Angkor continue to increase, it is imperative that greater controls on tourism be 

put in place. Limits on the numbers of visitors in particular parts of the site and on the time spent in 

temples are needed. Without such controls and limits both the tangible and intangible heritage values of 

Angkor would be jeopardised, the quality of the visitor experience would be diminished, and ultimately 

Angkor’s reputation for quality management and the way Cambodia presents itself to the world would be 

affected. 

Managing visitors at Angkor requires consideration of the carrying capacity of the site and individual temples, 

and examination of visitor congestion and distribution in space and time. Increasing visitor numbers have 

resulted in overcrowding at particular locations and times. A small number of monuments are subject to high 
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visitation, resulting in concerning levels of congestion at the principal monuments which have a limited 

carrying capacity. Some monuments are threatened by an intense influx of visitors within a small time period, 

such as at sunset. There is a need for a diversification of opportunities and experiences to draw visitors 

away from highly visited monuments and better distribute visitors across the site. 

2.  Understanding and Communicating Heritage Values 

The heritage values of the Angkor site are not yet fully described and agreed. For example, the current 

formal World Heritage List citation does not include natural values, nor does it recognise Angkor’s role as 

a spiritual lived-in landscape. Across the Angkor site there is limited and inconsistent interpretation, 

resulting in a lack of visitor awareness of the place and its heritage values. A key objective of site 

interpretation at Angkor should be to reveal the range of environmental, hydrological and socio-cultural 

values to all people at Angkor (including tourists, guides and operators), rather than limiting the 

experience to archaeological, aesthetic, architectural or artistic values. In particular, Angkor is a sacred 

landscape, but is not always being treated as such by many tourists, guides, and operators  

3.  Site Impacts 

Angkor is known as one of the cleanest sites in the world, owing to the vigilance of the APSARA National 

Authority in maintaining the Angkor Park’s landscape; however, ongoing impacts to the site from tourism 

include structural impacts to the monuments, the social and cultural effects of inappropriate behaviour, 

and environmental degradation, including changes to groundwater. While APSARA is currently spending 

$30,000 a month for garbage removal throughout the site, traffic congestion, littering and inappropriate 

parking adversely affect the environment. Physical impacts to the landscape and monuments of Angkor 

are prominent and easily identified, including damage to temples, increasing and noticeable wear-and-tear 

of the fabric of the monuments and degraded pathways in frequently visited areas Other cumulative 

impacts relate to broader development pressures associated with increasing population growth in local 

villages and Siem Reap town such as waste management, potential impact on long-term water quality and 

security of supply and inadequate transportation systems leading to greater airborne pollution. 
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4. Visitor Experience, Behaviour and Safety 

The overall visitor experience is shaped by tourism industry market factors in combination with the 

management systems provided by APSARA. Currently, management of tourism at Angkor is not directed 

at responding to different market needs, and conflicts can arise where different market sectors using the 

same locations at the same time have different expectations and requirements. Some sectors prefer 

visiting in large social groups while other sectors seek a quiet experience. The quality of services 

delivered by both the tourism industry and APSARA influences visitor behaviour. Messages and behaviour 

of management staff, guides and operators influence how visitors think, feel and behave, and service 

levels thereby can cause or avoid site impacts. A key issue identified consistently in consultations was the 

need to better plan for the safety and security of visitors at the Angkor. Risks include lack of readily 

available first aid services and first aid procedures, unstable masonry, precipices, touts and other visitors. 

5.  Infrastructure and Transport 

Current infrastructure does not meet the needs of growing visitor numbers and there is a need to further 

manage transport flow and reduce traffic congestion within the Angkor WHA. Improved infrastructure is 

needed within and around temple enclosures such as parvis, toilets, bus, car and remork parking, 

walkways and rest areas. 

6. Local People 

Many local people do not share the prosperity brought by increasing tourism. The APSARA National 

Authority is undertaking community participation projects with the specific aim of improving this situation. 

However, many local communities are not afforded many of the economic or other opportunities arising 

from visitation to places in the Angkor Park. Local Communities and monasteries are custodians of 

Angkor’s heritage through cultural traditions and have a role to play in tourism and the dissemination of 

information to visitors about heritage values. Local communities are pleased to show their cultural 

practices to visitors; however, these practices need to be protected. As visitor numbers increase, there are 

increasing worries about inappropriate and disrespectful behaviour and the general displacement felt by 

local community members as visitors increasingly dominate their home landscapes.  
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7.  Stakeholder Engagement 

Relationships between participants in the tourism at Angkor need to be fostered so that there is better 

communication between all stakeholders, including government agencies, communities, tourism and 

transport operators and guides. In the past there has not been good communication between some 

sectors of the tourism industry and APSARA, leading to misunderstanding, confusion or inappropriate 

activities. There also needs to be better coordination and clarification of the different roles and 

responsibilities of the stakeholders involved in managing tourism at Angkor. 

8.  Governance 

The management of tourism through good governance requires improved allocation of resources and 

consistent and systematic enforcement of regulations. Both human and other resources need to be 

strengthened for effective management. There are opportunities to further utilise tourism revenue to 

ensure the protection, conservation and management at Angkor. Some revenue is already being applied 

to Angkor. 
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Addressing Visitor Issues—Banteay Srei 

The Banteay Srei Parvis Project was undertaken by APSARA in partnership the Swiss Agency for 

Development and Cooperation (SDC)—between 2007 and 2009—to address visitor and site management 

issues at the Banteay Srei temple. The work that APSARA has done at Banteay Srei can be used as a 

model to address similar visitor issues across the Angkor site. 

The Banteay Srei temple, located 37 kilometres from Siem Reap, is one of the most visited temples at 

Angkor, and is particularly threatened by overstress by visitors due to its small size. With an inner 

enclosure of only 24 metres and narrow passages, the temple can only host a very limited number of 

visitors at one time. Studies conducted by APSARA prior to the development of the parvis showed that 

the number of visitors had surpassed the maximum capacity of the temple. This was especially the case 

during the high season (1900 persons/day) and on the traditional national holidays (6500 persons/day). 

Studies also showed that half of all visits were between 9am–11am. This led to congestion of visitors in 

front of doors and of particularly beautiful carvings, overcrowding of the entire temple, noisy atmosphere 

in the central area and concerns for the conservation of the stone and intricate carvings. Other threats 

were also posed by the location of the access road, parking areas and market stalls which were 

encroaching upon the temple and causing pollution and site degradation in the vicinity of the monument. 

 

Banteay Srei before the development of the parvis and plans for the conservation  

and parvis zones (SDC, 2007) 

The Banteay Srei Parvis project addressed visitor impacts, limiting visitor numbers and the improved flow 

of visitors, as well as infrastructure changes to move the road, parking and market stalls away from the 

monument. 

Establishment of a Temple Conservation, Buffer and Reception Zone 

To protect and safeguard the new temple conservation, buffer and reception (parvis) zones were 

established. The Parvis is located at the east end of the temple, extending the main axis east-west. The 

main road was relocated to the east, and with it all associated infrastructure including parking, restaurant 

and shops. The temple’s immediate surrounding within the conservation zone have been protected and 

reforested. 
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New Visitor Circuits Set Up 

Trials were undertaken to regulate the circulation and flow of visitors. Following this, measures were put in 

place to create a one-way circulation system to distribute the load of visitors across the temple and 

prevent visitors from retracing their steps. This circuit created by introducing signs indicating the direction 

of visit and by creating separate entry and exit points, and has the effect of regulating the maximum 

capacity inside the temple. These measures improved the quality of visits, reduced congestion, noise and 

crowding.  

 

New visitor flow at Banteay Srei  

 

 

 

 

 

New signage at Banteay Srei (N. Hall, 2010) 

The new circuit encouraged visitors to exit at the west gopura and return to the parvis zone to the north. 

The return circuit to the north introduced visitors to the natural surroundings of rice fields and natural 

aspects of the temple complex such as the trapeang through a number of viewpoints. 

New Visitor Facilities 

New visitor facilities developed include toilets, a cafe, a shop, first aid room, information/reservation desk, 

a cloak room and a room for an ATM machine. At the present time the ATM and first aid rooms are not in 

use. The facility buildings have been constructed using contemporary interpretations of traditional Khmer 

architectural styles. 
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View points around Banteay Srei temple (N. Hall 2010) 

Improved Site Interpretation and Introductory Information 

A visitor’s introduction area was established within the parvis zone, providing basic visitor services and 

linking the temple approach area with the visitor facilities and parking area. An interpretation centre was 

also established to provide further information. At the visitors introduction area visitors receive initial 

information and orientation to the site and the temple. An information board provides an overview of the 

site and indicates the visitation routes and there is an information desk and information panels. 

 

 

 

 

Banteay Srei site orientation map (APSARA); Introductory panels at Banteay Srei (N. Hall, 2010) 

The interpretation centre situated north of the main axis of the temple provides easily understandable and 

attractive background information to the Banteay Srei temple and its context. The permanent exhibition is 

displayed in two languages: Khmer and English. The interpretation covers history and style, architecture 

and spirituality. 

Recent Visitor Figures 

APSARA studies indicate that the number of visitors to Banteay Srei has been stabilised since the introduction 

of the parvis, with an average of 2022 visitors per day in 2010 and of 2002 visitors per day in 2011. 

 

 

Policy Framework 
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The future policy basis for tourism management at Angkor builds on three key foundations. Firstly, the key 

principles from the 1995 Angkor Tourism Development Masterplan; secondly, the Principles for 

Sustainable Tourism at World Heritage Properties formulated in 2009 at the Advancing Sustainable 

Tourism at Cultural and Natural Heritage Sites Workshop at Mogao in China and presented to the World 

Heritage Committee in 2010; and finally, the policies of the Angkor HMF. Angkor is an outstanding World 

Heritage Site, and tourism management at Angkor should therefore use these policies and principles as a 

fundamental benchmark for decision-making, planning and evaluation. 

Principles from the 1995 Tourism Development Masterplan 

1. Emphasize ‘quality’ tourism and develop Siem Reap as a ‘coherent international heritage tourism centre’ 

2. Manage visitor flows, spreading flows over time and throughout the site 

3. Extend the average length of stay by offering a wide range of attractions and diversified tour packages 

4. Encourage financial spin-off from tourism, including creating jobs local communities and Cambodian 
nationals 

5. Establish Cambodian authorities in control over tourism and have one institution in charge 
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Principles for Sustainable Tourism at World Heritage Properties 

Principle 1—Contribution to World Heritage objectives 

Tourism development and visitor activities associated with World Heritage Properties must contribute to and must not 

damage the protection, conservation, presentation and transmission of their heritage values.  Tourism should also 

generate sustainable socio-economic development and equitably contribute tangible as well as intangible benefits to 

local and regional communities in ways that are consistent with the conservation of the properties.  

Principle 2—Cooperative partnerships 

World Heritage Properties should be places where all stakeholders cooperate through effective partnerships to 

maximise conservation and presentation outcomes, whilst minimising threats and adverse impacts from tourism.   

Principle 3—Public awareness and generate support 

The Promotion, Presentation and Interpretation of World Heritage Properties should be effective, honest, 

comprehensive and engaging.  It should mobilise local and international awareness, dynamic understanding and 

support for their protection, conservation and sustainable use.  

Principle 4—Proactive tourism management 

The contribution of tourism development and visitor activities associated with World Heritage Properties to their 

protection, conservation and presentation requires continuing and proactive planning and monitoring by Site 

Management, which must respect the capacity of the individual property to accept visitation without degrading or 

threatening heritage values.  Site Management should have regard to relevant tourism supply chain and broader tourism 

destination issues, including congestion management and the quality of life for local people.  Tourism planning and 

management, including cooperative partnerships, should be an integral aspect of the site management system. 

Principle 5—Stakeholder empowerment  

Planning for tourism development and visitor activity associated with World Heritage Properties should be undertaken 

in an inclusive and participatory manner, respecting and empowering the local community including property owners, 

traditional or indigenous custodians, while taking account of their capacity and willingness to participate in visitor 

activity. 

Principle 6—Tourism infrastructure and visitor facilities 

Tourism infrastructure and visitor facilities associated with World Heritage Properties should be carefully planned, 

sited, designed, constructed and periodically upgraded as required to maximise the quality of visitor appreciation and 

experiences while ensuring there is no significant adverse impacts on heritage values and the surrounding 

environmental and cultural context. 

Principle 7—Site management capacity 

Management systems for World Heritage Properties should have sufficient skills, capacities and resources available 

when planning tourism infrastructure and managing visitor activity to ensure the protection and presentation of 

heritage their values and respect for local communities. 

Principle 8—Application of tourism generated revenue 

Relevant public agencies and Site Management should apply a sufficient proportion of the revenue derived from 

tourism and visitor activity associated with World Heritage Properties to ensure the protection, conservation and 

management of their heritage values. 

Principle 9—Contribution to local community development 

Tourism infrastructure development and visitor activity associated with World Heritage Properties should contribute to 

local community empowerment and socio-economic development in an effective and equitable manner. 

 

Angkor Heritage Management Framework  
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Tourism at Angkor will also comply with the policies of the Angkor HMF. The overall goals of the HMF are 

to deliver: 

 management of natural and cultural values—in a way which meets the needs of the present 

generation, without compromising the needs of future generations; 

 sustainable tourism; 

 an ongoing economic contribution to the Cambodian economy, but particularly improved outcomes 

for the rural poor; and 

 improved governance and capacity within the APSARA National Authority. 

 

 

 

 

The HMF will include a comprehensive set of proactive policies and strategies aimed at conserving all 

identified values in the face of identified threats—particularly the threats of uncontrolled development and 

increasing tourism. The policies and strategies address and manage the identified issues. 

Some of the key HMF elements include: 

 recognition of the full range and extent of the heritage values of Angkor, including its living heritage 

component; 

 collaboration with the tourism industry, so as to prevent inappropriate behaviour, activities or 

development and to ensure that the information presented to visitors is accurate and appropriate; 

 recognition of the crucial role played by stakeholders, including the local community, the 

international conservation partners, the tourism industry, religious communities, NGOs and 

provincial authorities in the conservation of all heritage values and the development of consultative 

structures and communication techniques which include and inform stakeholders; and 

 encouraging sustainable tourism in a manner which shares the economic and cultural benefits with 

local people and accommodates religious rituals, practices and traditions. 

The policy framework of the HMF provides specific policies, strategies and actions according to six key 

areas, which align with some of the key values of the Angkor World Heritage Site with some of the 

Departments within the APSARA National Authority:  
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 Heritage Fabric and Landscape Conservation; 

 Environmental Conservation; 

 Conservation of Intangible and Social Values; 

 Responsible Tourism Development; 

 Sustainable Development; and  

 Institutional Capacity.  

Responsible Tourism Development at Angkor will maintain and communicate heritage values through the 

management of visitor behaviour and experience, cooperation with the tourism industry and engagement 

with the local community.  The underlying principle is that visitation must be more controlled and more 

actively managed at Angkor. This will need to occur in two ways: 

 Firstly, the carrying capacity of the site needs to be regulated. By assessing the carrying capacity of 

both the World Heritage Park and individual temples or locations, well-informed decisions may be 

made about access, maximum allowable visitor numbers, visitor flow patterns within the site and 

temples and limiting factors such as parking and visitor facilities. 

 Secondly, the visitor experience (and impact) needs to be diversified. By classifying different 

temples and other tourist opportunities in and around the Angkor World Heritage Park and matching 

available experiences with tourism market segments through promotion and pricing, visitor 

behaviour can be altered in a manner that simultaneously delivers a better visitor experience and 

lessens the site impact. 

While there are many other specific initiatives needed for tourism management at Angkor, regulation 

based on carrying capacity and diversification based on market segmentation together constitute the 

policy foundation of this TMP. 

Tourism Management Plan Policy Initiatives 

Arising from the overarching policy foundation of regulation and diversification are six policy initiatives 

which will deliver ‘Responsible Tourism Development’ at Angkor: 

1. Positive Visitor Experiences 

Visitors will have a positive experience of Angkor’s extraordinary natural and cultural heritage through 

effective delivery of information about the place, its sacred nature and its living traditions, access to 

different opportunities and a level of service that exceeds their expectations. 

2. Reduced Site Impacts 

The cumulative effects of tourism growth will be proactively managed to remove or minimise adverse 

impacts on the values of the Angkor World Heritage Area through both encouragement and regulation. 

3. Partnership with Industry 

The tourism industry and government will collaborate, as partners in the sustainable management of tourism at 

Angkor WHA, through clear and consistent communication and transparent and timely decision making.  
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4. Benefits for Local People 

The social and cultural values of the Cambodian local communities in and around the Angkor WHA will be 

recognised, conserved and enhanced and these communities will have a fair share of the economic and 

other benefits that flow from tourism at Angkor. 

5. Governance 

In accordance with Principle 8 of Principles for Sustainable Tourism at World Heritage Properties, 

Cambodian Government agencies will ensure that, as tourism revenue grows, institutional structures and 

available resources reflect the requirements for effective management of tourism at Angkor, including 

implementation of this TMP.  

6. Stakeholder Engagement 

There will be an agreed vision for management of tourism at Angkor arising from effective communication, 

consultation and collaboration between and within government, industry, NGOs and local communities at 

Angkor WHA. 
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TMP Policy Initiative 1— Positive Visitor Experience 

 

 
 

Management Aim: 

Visitors will have a positive experience of Angkor’s extraordinary natural and cultural heritage through 

effective delivery of information about the place, its sacred nature and its living traditions, access to 

different opportunities and a level of service that exceeds their expectations.  

 Provide new experiences that include historical and traditional Khmer values 

 Provide appropriate information to visitors before and during the visit 

 Encourage appropriate behaviour 

 Ensure visitors have a satisfying experience 

 Obtain feedback from tourists after their visit 
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Achievements to Date  

The APSARA National Authority is already undertaking valuable work to manage crowds, develop new 

visitor facilities, improve visitor experiences and diversify visitor movement through changes to ticketing 

and new activities. APSARA has introduced crowd management policies at Angkor Wat central tower, 

Baphuon and Phnom Bakheng and has successfully completed the Banteay Srei temple approach area 

which combines improved visitor faculties with site interpretation and managed visitor flows. New visitor 

initiatives have been facilitated with the Srah Srang ox cart trail and linkages have been developing with 

activities in Siem Reap through the tour of monasteries along the Siem Reap River. APSARA is 

progressively seeking to improve visitor experiences by reducing noise in temples with the introduction of 

an audio tour guide system. Visitor options have been increased with the changes to ticketing allowing 

three or seven non-consecutive day tickets which encourages visitors to stay longer and enjoy other local 

activities. Some panels have been installed in front of some temples such as Preah Khan and signage on 

appropriate behaviour has been installed at Angkor Wat, Baphuon and Neak Poan. APSARA is currently 

undertaking construction of a welcome centre and has constructed new sunset viewing platforms at the 

Western Baray.  The Ministry of Tourism and tourism industry have expressed strong support for the 

development of new products and experiences than enhance visitor experience. 

Issues to be Addressed: 

The following visitor experience issues were identified by government, community or industry stakeholders 

in Angkor tourism during the consultative process undertaken for this TMP. 

Issue Strategy 

There is insufficient information provided to visitors and some existing information boards are 
out-of-date. 

Many visitors have pre-conceived ideas about what to do at Angkor and expect to visit only the 
major temples such as Angkor Wat, Bayon, Phnom Bakeng. Ta Prohm and Banteay Srei. 

Some tour guides and tour leaders do not brief tourists properly about how to visit and how to 
behave. 

There is a lack of on-site information. 

Only a small number of the available temples are visited. 

APSARA is not sufficiently introduced to visitors, nor is the important role they play. 

There is inadequate provision of information on APSARA website to help people plan their 
stay. 

1, 2 

Few visitors are aware of all significant values of Angkor. 

There is a lack of information and communication about values. 

Visitors are not aware of the contemporary religious (Buddhism) and cultural significance 
(Spiritual tradition) of Angkor and can display inappropriate behaviour or dress unsuitably.  

There is a lack of awareness of World Heritage values among local people. 

3 

[see also 
Initiative 2 
strategy 3] 

At some temples there is sometimes noise disturbance. 

Sometimes tourists travelling in large and noisy groups with tour guides (often with 
microphones) are disruptive to the special nature of the temples. 

Some sellers disturb tourists inside temples and monasteries. 

Children sell items on site. 

4 
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Issue Strategy 

Additional facilities are needed to manage visitor safety and behaviour. 

There is a lack of first aid and emergency and evacuation procedures. 

More staff are needed on site to address visitor safety.  

4 

[see also 
Initiative 2 
strategy 7] 

Some guides do not have accurate or sufficient knowledge. 

There is a lack of guide capacity—limited language, accuracy of knowledge and availability 
for some markets. 

Some guides do not have adequate knowledge of temples. 

There is inadequate supervision of visitors by guides and operators in some parts of the 
Angkor Park. 

5 

Current  tours and activities do not address different market needs to maximise visitor 
experience. 

6 

Some inappropriate souvenirs are sold and there is inappropriate use of the Angkor symbol. 8 

There is a need to further enhance the services provided to tourists on site. 9 

Strategies: 

There are ten strategies which will ensure that visitors have a positive experience of Angkor’s 

extraordinary natural and cultural heritage: 

1. delivery of appropriate and effective information; 

2. orienting visitors; 

3. interpreting values; 

4. managing on-site experiences; 

5. enhancing the system of professional guides; 

6. providing appropriate experiences for different markets; 

7. linking with Siem Reap City and Province; 

8. promoting the Angkor brand; 

9. providing quality service; and 

10. monitoring visitor experience. 

 
1.1 Delivery of appropriate and effective information 

Strategy: Visitors will be prepared for their visit, learn about Angkor’s values and conservation and will 
behave appropriately because they have been provided with appropriate information. 

Rationale: creating good visitor awareness before and during their visit will manage visitor expectations, 
enhance the quality of their experience and foster respectful behaviour.  

 

Actions: Responsibility Timing  Priority 

1.1.1  Develop a comprehensive signage strategy for the 
Angkor World Heritage Area 

DLPHM 1 year High 

1.1.2  Further enhance visitor information, including staff 
knowledge, signage and interpretation, by ensuring there are 
consistent messages  

DTDA; DLPHM; 
DC 

1 year 
and 
ongoing 

Medium 
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Actions: Responsibility Timing  Priority 

1.1.3  Prepare and distribute a new standard pre-visit visitor 
information pamphlet to encourage appropriate visitor behaviour 
and raise awareness of heritage values 

DTDA; DC 1 year 
and 
ongoing 

High 

1.1.4  Provide additional pre-visit information through the 
APSARA web site and explore options for using social network 
media 

APSARA 
Webmaster 

3 months High 

1.1.5  Moderate online information provided by third parties to 
encourage accurate information for domestic and international 
visitors 

APSARA 
Webmaster 

3 months 
and 
ongoing 

High 

1.1.6 Actively encourage ‘word of mouth’ promotion which 
encourages visitors to stay longer and to return  

DCDMHN; DC; 
Private sector 

1 year 
and 
ongoing 

Medium 

1.1.7  Improve and bring to completion the cultural and 
directional signage throughout the site 

DCDMHN; 
DLPHM 

2 years 
and 
ongoing 

Medium 

1.1.8  Raise awareness of festivals and have an annual 
calendar of cultural events 

DCDMHN; 
DLPHM; DC 

1 year 
and 
ongoing 

High 

1.1.9  Promote activities appropriate to different seasons DTDA; DC 1 year 
and 
ongoing 

Medium 

1.1.10  Provide information where necessary and appropriate 
about places of particular spiritual or social significance and 
meaning and provide suitable guidelines for visitors at these 
locations 

DLPHM; 
DCDMHN 

1 year 
and 
ongoing 

Medium 

1.1.11  Provide more information about the conservation of the 
temples including different philosophical approaches that have 
informed international conservation practice 

DCMAP; DC 2 years Low 

1.1.12 Co-organise or participate in international tourism 
exhibitions and trade fairs with the Ministry of Tourism 

DTDA; MoT Once a 
month 

High 

1.1.13 Organise an annual Angkor Tourism Conference DTDA;  MoT; 

 Private sector 

Once a 
year 

High 
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1.2 Orienting visitors 

Strategy: Visitors will receive a compulsory core orientation to the Angkor WHA at some point at the start 
of their visit. 

Rationale: Visitors need information at the start of their visit so they know how to behave appropriately and 
that they learn and enjoy. 

 

Actions: Responsibility Timing  Priority 

1.2.1  Require all visitors to the Angkor WHS to receive 
compulsory ‘core’ visitor orientation information (recognising that 
this may be delivered in different ways to different groups and 
market segments) 

DTDA 6 months High 

1.2.2  Finalise construction of adequate entrance and visitor 
introduction infrastructure to enhance visitor experience 

DG 1 year High 

1.2.3  Implement the welcome centre plans for visitor introduction 
to the Angkor WHS within the Cultural and Tourism Complex. 

DCDMHN; 
DTDA 

1 year High 

1.2.4  Develop and provided educational videos and/or briefings 
before going on tours. 

DCDMHN; DC 1 year High 

1.2.5 Improve information distribution at Siem Reap airport and 
other Cambodian borders. Siem Reap Airport should include 
signs that inform visitors they are within a protected world 
heritage site. 

DC 6 months 
and 
ongoing 

High 

1.2.6 Provide additional and improved location maps and guides 
both within and outside the Angkor World Heritage Park 

DCDMHN; DC 2 years Medium 
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1.3 Interpreting values 

Strategy: The Natural and cultural values of the Angkor WHA (its individual components and related 
places) are communicated to visitors in a consistent, coordinated and inspirational way. 

Rationale: Communication of values is a fundamental component of conservation.  

 

Actions: Responsibility Timing  Priority 

1.3.1  Develop an interpretation plan for the AWHA and individual 
sites to increase awareness of Angkor’s heritage values 

DCDMHN; 
DLPHM 

2 years Medium 

1.3.2  Ensure that information on heritage values within the 
AWHA is kept up-to-date 

DCDMHN Ongoing High 

1.3.3  Develop projects that focus on visitor experiences which 
deliver information on a range of heritage values, including 
environmental, hydrological and socio-cultural values. 

DCDMHN; 
DLPHM; DWRM; 
DMFCLE 

Ongoing Medium 

1.3.4  Develop a policy to raise awareness of environmental and 
other values for domestic travellers 

DCDMHN 1 year Medium 

1.3.5  Improve visitor awareness and emphasise the range of 
heritage values, including environmental values and the 
intangible heritage, cultural and religious significance of the 
Angkor site 

DCDMHN; DC Ongoing High 

1.3.6  Explore options of displaying information on heritage 
values at temple parvis locations 

DCDMHN; 
DLPHM 

Ongoing Medium 

 

 

 

 

 

1.4 Managing on-site experiences 

Strategy: On-site management of people will ensure that all visitors to Angkor WHA enjoy their visit.  

Rationale: Visitor experience will be enhanced with visitor-friendly mechanisms in place that manage 
behaviour, congestion, flow, queuing, traffic, safety and noise.  

 

Actions: Responsibility Timing  Priority 

1.4.1  Examine options to control the timing and liaison with large 
group tour operators to reduce crowding and overwhelming 
individuals and small groups 

DTDA Ongoing High 

1.4.2  Promote appropriate behaviour around monasteries and 
temples by collecting and communicating relevant information 

DLPHM; DC 6 months 
and 
ongoing 

High 



 

45 
 

Actions: Responsibility Timing  Priority 

1.4.3  Scope opportunities for different activities within temples 
that are consistent with Angkor’s values (eg. Drawing, water 
blessings, praying, fortune telling) and maintain authenticity and 
respect for traditional use of the site. 

DCDMHN 2 years Medium 

1.4.4  Introduce first aid teams to address visitor safety concerns 
such as accidents and injuries 

DTDA 6 months 
and 
ongoing 

High 

1.4.5  Work towards removing sellers operating within temples 
and around monasteries 

DG; Heritage 
Police 

2 years Medium 

1.4.6  Provide locality-specific information about traditional 
activities, practice and uses 

DLPHM 2 years Medium 

1.4.7  Raise awareness of the need to maintain the serene 
atmosphere and respect traditional practices within and 
surrounding temples 

DLPHM; DC 1 year and 
ongoing 

High 

1.4.9  Work with villages and families to encourage children to 
attend school and to reduce the number of children selling items 
and following visitors in temples 

DLPHM Ongoing Low 

Further actions which contribute to improved on-site experience can be found under Initiative 2, Strategy 3 
and 4. 

 

 

 

 

 

1.5  Enhancing the system of tourist  guides 

Strategy: Angkor will have a system of professional guides that meets the standards expected at a World 
Heritage Site. 

Rationale: Regulation of the guiding program for Angkor will enhance the visitor experience and reduce 
inappropriate behaviour. 
 

Actions: Responsibility Timing  Priority 

1.5.1  Monitor and improve the use of registered guides by 
tour groups, the role of guides in the enforcement of rules 
and modelling and enforcing appropriate behaviour 

DTDA; MoT; Tourism 
Police 

1 year and 
ongoing 

High 

1.5.2  Examine the potential use of the UNESCO training 
guidelines for responsible guiding at World Heritage sites   

DTDA; MoT 1 year and 
ongoing 

High 
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Actions: Responsibility Timing  Priority 

1.5.3  Examine the potential for the training of specialised 
guides for theme tours and local community guides (i.e. 
hydrology, Buddhism etc) 

DCDMHN 2 years Medium 

1.5.4 Restart the tour guide refresher training sessions 
that APSARA set up in cooperation with the Ministry of 
Tourism to improve the accuracy of guide knowledge, 
appropriate behaviour and language skills. This training 
should include core visitor orientation information, the 
Angkor Visitor Code and up-to-date accurate information 
about the history and significance of the Angkor World 
Heritage Site 

DCDMHN; DTDA; MoT 1 year High 

1.5.5 Develop a code of conduct for tour guide behaviour 
and content delivery in collaboration with the Ministry of 
Tourism and Provincial Government as appropriate. 

DCDMHN; DTDA 2 years High 

1.5.6  Encourage responsible and appropriate guiding 
through the dissemination of a code of conduct for guides 

DCDMHN; DTDA; 
MoT; Tourism Police 

2 years High 

 

 

 

 

 

1.6 Providing appropriate experiences for different markets 

Strategy: the full range of different visitors to Angkor WHA will have a positive experience that meets their 
needs and expectations. 

Rationale: it is important to provide different experiences, products and services, consistent with the 
values of the WHA, that match the expectations and needs of the range of visitors to Angkor. 

 

Actions: Responsibility Timing Priority 

1.6.1  Understand and implement techniques for market 
segmentation and analysis to aid better decision-making 
about tourism management 

DTDA 1 year and 
ongoing 

High 

1.6.2  Utilise the market segmentation analysis to ensure  

appropriate diversity of visitor experiences, to help guide 
the development of new tourism products better linked to 
market needs and to more effectively manage particular 
market groups on site (such as through tailored travel 
routes and effective group management)    

DTDA 2 years High 
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1.6.3  Develop new visitor circuits for major temples and 
to less-visited areas that incorporate the results from 
existing APSARA surveys and analysis and feedback from 
tourism industry operators that reflect the needs of group 
and independent tourists. 

DTDA; DC; 

DCDMHN 

6 months 
and 
ongoing 

High 

1.6.4  Examine further opportunities for cultural 
experiences (local community – ox cart, religious) for 
specific markets 

DCDMHN; DTDA; 

DLPHM 

1 year and 
ongoing 

Medium 

1.6.5  Explore opportunities to work with monks as 
custodians of culture and introduce visits to monasteries 
within Angkor where there is the necessary interest and 
willingness for this 

DCDMHN; DTDA; 

DLPHM 

1 year and 
ongoing 

Medium 

1.6.6  Further develop and promote activities and visitor 
programs which connect Angkor Park and Siem Reap town  

DTDA; DDUHSR; 

Siem Reap Tourism 

Office 

1 year and 
ongoing 

Medium 

1.6.7  Continue to create new environmentally-friendly and 
culturally-appropriate experiences and attractions, other 
than temple visits, that support local communities 

DCDMHN; DTDA; 

DLPHM 

1 year and 
ongoing 

Medium 

 

 

 

 

 

 
1.17 Linking to Siem Reap City and Province 

Strategy: Diversify the overall tourism product available for visitors to Angkor through the development of 
urban tourism in Siem Reap and other alternative experiences in the surrounding area and ensure that 
threats to Angkor from outside the Park are appropriately managed. 

Rationale: Angkor World Heritage Park is a central element within a broader cultural landscape that 

incorporates the City of Siem Reap, the Tonle Sap Lake and the Kulen Hills, all of which form part of the 

physical and cultural setting for tourism at Angkor. Management of Angkor tourism should engage with 

both pressures and opportunities in Siem Reap and the surrounding province, including potential threats 

from the Kulen Hills.  

Actions: Responsibility Timing Priority 

1.7.1 Strategically manage the urban cultural heritage of 
Siem Reap City cohesively with the Angkor Park and its 
buffer zone 

DDUHSR; Provincial 
Government 

Ongoing High 
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Actions: Responsibility Timing Priority 

1.7.2 Conserve and interpret cultural features in Siem 
Reap City, so that they become tourist attractions 

DDUHSR; Provincial 
Government 

2 years and 
ongoing 

Medium 

1.7.3 Improve infrastructure and facilities in Siem Reap so 
as to provide essential visitor services, such as parking 

DDUHSR; Provincial 
Government 

Ongoing Medium 

1.7.4 Instigate and support local tourism initiatives in Siem 
Reap City, including the existing Green Belt Project and 
the ‘one tourist, one tree’ planting and Clean City 
campaigns 

DDUHSR; Provincial 
Government; Siem 
Reap Tourism Office 

Ongoing High 

1.7.5 Encourage and facilitate visitation to surrounding 
attractions and sights such as the Tonle Sap and Koh Ker 

DTDA; DDUHSR; 
Siem Reap Tourism 
Office 

1 year and 
ongoing 

Medium 

1.7.6 Install essential infrastructure and improvements to 
secure Siem Reap from the threat of floodwaters 

DDUHSR; Provincial 
Government; Donor 

1 year High 

1.7.7 Advocate for the cessation of deforestation and the 
preparation and implementation of a strategic overall plan 
for re-afforestation, safeguarding of historic monuments 
and protection of the environment in the Kulen Hills 

Chairman of APSARA; 
DCMOAP; Provincial 
Government 

1 year High 

 

 

 

 

 

 
1.8 Promoting the Angkor brand 

Strategy: Angkor will always be presented in a way that respects its culture, values and authenticity. 

Rationale: Inappropriate use of the Angkor image or association may demean and diminish the values of 
the place and the quality of the visitor experience. 

 

Actions: Responsibility Timing Priority 

1.8.1  Reinforce the value and integrity of the ‘Angkor 
Brand’, through greater use of the Cambodian Flag—as a 
recognisable ‘logo of authority’—through preparation and 
implementation of a guideline about the use and 
placement of the flag on signs, printed matter, website 
and as a flag 

DG; DC; DTDA Ongoing High 

1.8.2 Monitor use of Angkor images and intervene to 
prevent or correct uses that do not align with the values of 
the place  

DC; DCDMHN; DPOC Ongoing Medium 



 

49 
 

1.8.3  Teach tourists about the making of local products 
and the value of buying local products through education 
campaigns 

DC; DCDMHN 2 years Low 

1.8.4 Monitor and address issues of quality control to 
ensure that locally made products appropriately promote 
the Angkor brand 

DC; DCDMHN 2 years Low 

1.8.5 Reinforce the ‘heritage’ branding of Angkor through 
links with the Ministry of Tourism ‘s Heritage marketing (‘Ke’) 

DC; MoT; DCDMHN Ongoing Medium 

 

 

 

 

 

1.9 Providing quality service 

Strategy: Angkor WHA will be highly regarded for its friendly, informative and helpful visitor services.  

Rationale: Every interaction between visitors and people within the Angkor WHA has influences the quality 
of their experience and their behaviour. 

 

Actions: Responsibility Timing Priority 

1.9.1  Encourage APSARA staff, police, ticket sellers and 
checkers, remork drivers, souvenir sellers, food and beverage 
and other service providers to have a high quality of service 

APSARA 1 year and 
ongoing 

Medium 

1.9.2  Establish certain standards of customer service to 
encourage staff to be welcoming, helpful and polite 

APSARA 1 year and 
ongoing 

High 

1.9.3  Maintain appropriate service standards through regular 
dissemination of documents which set out such standards 

DC 1 year and 
ongoing 

Medium 

1.9.4  Continue to maintain the presentation of the Angkor site 
through effective waste management, building regulation and 
consistent signage 

APSARA Ongoing High 

1.9.5  Monitor the satisfaction of visitors in the services they 
receive through visitor surveys, visitor observation and creating 
appropriate benchmarks 

DCDMHN; 
DTDA 

1 year and 
ongoing 

Medium 
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1.10 Monitoring visitor experience 

Strategy: Visitor experience and behaviour at Angkor will continually improve through adjustments made 
in response to visitor feedback and effective monitoring programs. 

Rationale: Direct monitoring and visitor feedback provides managers with the evidence to make informed 
decisions to improve visitor experience and site management. 

 

Actions: Responsibility Timing Priority 

1.10.1  Continue to implement a system of regular monitoring of 
visitor experience 

DCDMHN; 
DTDA 

Ongoing Medium 

1.10.2  Regularly update and modify surveys and observation 
forms to fit changing conditions 

DCDMH Ongoing Low 

1.10.3  Explore the possibility of implementing a Total Quality 
Management approach to improve visitor experience  

DCDMH 4 years Low 

1.10.4 Collaborate with private sector operators to obtain  
information on visitor experience and results of post-visit 
feedback 

APSARA 
Industry 
Liaison Officer 

2 years Medium 
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TMP Policy Initiative 2— Reduced Site Impacts 

 

 

 
 

Management Aim: 

The cumulative effects of tourism growth will be proactively managed to remove or minimise adverse 

impacts on the values of the AWHA through both encouragement and regulation.  

 Encourage responsible tourism 

 Reduce physical impacts on monuments 

 Protect the authenticity of the site and community 

 Ensure the conservation of monuments while tourism development occurs 

 Protect the environment 
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Achievements to Date 

The APSARA National Authority Is undertaking many initiatives to reduce site impacts, including programs 

for visitor flow management, monitoring and maintenance and upgrades to infrastructure. APSARA has 

commenced the management of visitor flows at Bakan (Angkor Wat central tower), at the Baphuon and on 

Phnom Bakheng. Monitoring is being done through focus teams at some monuments and there has been 

the upgrading of passageways and visitor safety at Ta Prohm. There has further been infrastructure 

realignment and building to enable visitors to enjoy the sunset at the Western Baray. Other infrastructure 

upgrades include improvements to parking lots at Phnom Bakheng, Angkor Wat, Banteay Srei and Ta 

Prohm and the creation of other parking areas to contribute to reduce traffic congestion. Some projects 

aimed at diversification of visitor impact have commenced. Some of these are industry based. APSARA is 

also continuing to develop a number of cultural tourism routes throughout Angkor Park, such as an 

ecotourism route in and around the Northern Baray and on other sites in Siem Reap or in other provinces. 

APSARA has prepared a set of visitor regulations which specify appropriate behaviour and controls that 

apply within Angkor Park. APSARA has also contributed to the reduction of site impacts through supporting 

local people to relocate to Run Ta Ek village and exploring and promoting new tourism products. 

Issues to be Addressed: 

The following site impact issues were identified by government, community or industry stakeholders in 

Angkor tourism during the consultative process undertaken for this TMP. 

Issue Strategy 

The large and increasing number of visitors at some monuments is not sustainable. 

There are too many visitors causing overcrowding at some major monuments. 

There are particular concerns over the carrying capacity of highly visited 
monuments and damage by large visitor numbers. 

1 

There are problems with traffic flow and parking. 

Overloaded trucks can cause damage to roads.  

With a huge influx of visitors the parking areas and traffic movement within the park 
has become disorderly.  

At peak times there are issues with traffic flow.  

There are some issues with air quality.  

At some sites vehicle parking is encroaching on temples, crowding entrance routes 
and potentially damaging natural and cultural resources. 

6, 7 

Most visitors visit only a small number of available temples. 

There is a lack of awareness of places that attract visitors other than main temples 
because travel agencies all have very similar itineraries. 

2 

There is significant congestion within some temple sites.  4 

Some visitors display a range of inappropriate behaviour (dress, climbing on 
monuments, walking on sculptures, entering forbidden areas, touching carvings, 
smoking, umbrella and bag damage, graffiti, noise in sacred spaces). 

3 

There are some environmental site impacts such as overuse of ground water, 
deforestation north of Angkor and reduced water quality. 

8 
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Issue Strategy 

Further infrastructure is needed (parking areas, bicycle paths, additional ticket 
stations) along with alternative routing for alternative types of transport. 

6, 7 

There are not enough information sign boards at temples. 7 

The quality of facilities (toilets, restaurants, rest stops) needs to be improved. 9 

Pressures from tourism can lead to landscape changes and pressures which need 
to be managed. 

8 

There is limited ability to proactively manage tourists to reduce site impacts. 5 

 

 

 

 

 

Strategies:  

There are nine strategies that will proactively minimise adverse impacts of tourism on the values of the 

Angkor World Heritage Area: 

1. determining carrying capacity (temples and the site); 

2. diversifying the visitor experience; 

3. ensuring appropriate behaviour; 

4. managing visitor flow; 

5. integrating temple management; 

6. meeting transport needs; 

7. providing required infrastructure; 

8. managing environmental, social and physical risk; and 

9. monitoring and maintaining. 
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2.1 Determining carrying capacity 

Strategy: The carrying capacity of the Angkor WHA and major individual temples will be determined, 

based on analysis of visitation and impact data. 

Rationale: Determining the carrying capacity of the temples and WHA is essential for informed decision-

making on the distribution of visitors around the Angkor Park and within monuments in space and time. 

Action Responsibility Timing  Priority 

2.1.1 Scope, refine and test a carrying 
capacity approach (social and environmental) 
that is suitable for Angkor 

APSARA TMP Senior 
Officer 

6 months High 

2.1.2 Allocate the appropriate partners to 
conduct a carrying capacity study of the 
Angkor site as a whole and studies at 
individual temples 

APSARA; Donor 1 year High 

2.1.3 Determine the carrying capacity for the 
most sensitive (fragile) parts of monuments 
and strictly enforce the number of visitors 
allowed in these areas. 

APSARA; Donor 1 year High 

 

 

 

2.2 Diversifying the visitor experience  

Strategy: Visitor load will be diversified across the Angkor WHA so as to reduce site specific impacts to an 

acceptable level. 

Rationale: Promotion of different offers/experiences will facilitate the spread of visitation more evenly 

across the Angkor WHA thereby improving the experience for individual visitors, reducing congestion and 

thereby minimising adverse effects at individual sites. Diversification of tourism offers can protect and 

promote Khmer culture. 
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Action Responsibility Timing  Priority 

2.2.1 Develop a Temple Classification System 
(TCS) using characteristics of visitor use, 
attractions and values of each temple to inform 
management decisions about the distribution 
of visitors around Angkor.  

APSARA TMP Senior 
Officer 

1-2 years High 

2.2.2 Undertake a survey and assessment of 
programs and experiences already offered by 
tour operators, having particular regard to less-
visited temples, villages and intangible heritage 

DCDMHN 1 year High 

2.2.3 Raise the profile of under-visited places 
or places which are culturally and 
environmentally friendly through distribution of 
information 

DTDA; DC; DCDMHN 2 years Medium 

2.2.4 Create marketing/awareness campaigns 
to promote desired visitation patterns 

DTDA; DC Ongoing Medium 

2.2.5 Create incentives for visitor distribution 
across the site, particularly to under-visited 
monuments such as a unique attraction at an 
under visited site 

DTDA; DCDMHN 2 years Low 

2.2.6 Develop more alternative non temple 
based products such as trails around temples 
that show the landscape, walking, biking, local 
community visits, culture workshops and other 
cultural attractions, rest and picnic areas 

DCDMHN 2 years Medium 

2.2.7 Develop new routes based on the 
Temple Classification System that encourages 
different markets to visit certain temples and 
considers specific markets and appropriate 
theme interests  e.g. families 

DCDMHN 2 years and 
ongoing 

Medium 

2.2.8 Manage visitor flow by using new ticket 
‘packages’ to reduce the number of highly 
visited monuments that each visitor can see in 
one day  

DCDMHN 2 years and 
ongoing 

High 

2.2.9 Further disseminate information to 
operators of the potential of villages as a 
tourist destination 

DLPHM; DC 1 year and 
ongoing 

Medium 

2.2.10 Further develop and promote the 
opportunity for ‘home-stay’ experiences at Run 
Ta Ek Eco Village (outside Angkor Park) 

DLPHM; DC 2 years Low 

2.2.11 Provide more support for visits to 
monasteries 

DLPHM; DCDMHN 2 years Medium 

2.2.12 Encourage visitors to enjoy experiences 
outside Angkor Park, including Siem Reap’s 
urban heritage, the Tonle Sap Koh Ker and 
other sites in the surrounding area 

DTDA; DDUHSR; Siem 
Reap Tourism Office 

1 year and 
ongoing 

Medium 

2.2.13 Further develop and promote activities 
and visitor programs which connect Angkor 
Park and Siem Reap City 

DTDA; DDUHSR; Siem 
Reap Tourism Office 

2 years Low 
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Action Responsibility Timing  Priority 

2.2.14 Conduct ‘familiarisation’ tours and 
events for the tourism industry to explain and 
showcase different visitor experience 
opportunities within Angkor Park 

DTDA; DCDMHN Ongoing Medium 

2.2.15 Improve  information available for 
visitors on APSARA website to assist people 
make decisions about alternative offers 

 APSARA Webmaster 6 months High 

2.2.16 Develop and promote a calendar of 
cultural events 

DCDMHN; DLPHM 2 years Medium 

2.2.17 Further explore options to modify ticket 
structures to encourage distribution of visitors 
across the site and longer stays.  

DG; DCDMHN; DFA 3-4 years High 

2.2.18 Explore models of visitor growth and 
yield per visitor to develop improved pricing 
structures. 

DCDMHN; DTDA; DFA 2-3 years Medium 

 

 

 

 

 

2.3 Ensuring appropriate behaviour  

Strategy: All visitors and other personnel within the Angkor WHA will display appropriate behaviour. 

Rationale: Demonstrating, communicating, encouraging and enforcing appropriate behaviour will 

contribute to the safeguarding of Angkor’s heritage values. 

Action  Responsibility Timing  Priority 

2.3.1 Prepare and publish codes of conduct 
for visitors, guides and other personnel (‘The 
Angkor Codes’).  

DCDMHN 1-2 years High 

2.3.2 Develop an Angkor Visitor Code using 
existing visitor guidelines as a starting point 

DCDMHN 1 year High 

2.3.3 Publish the ‘Angkor Codes’ in multiple 
languages including Khmer 

DC 1-2 years High 
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Action  Responsibility Timing  Priority 

2.3.4 Circulate ‘The Angkor Codes’ onsite and 
offsite and encourage its dissemination in 
multiple forms on diverse media such as on 
tickets, billboards, internet sites, in 
guidebooks, in hotels, etc. Create a web-
based information resource to encourage 
dissemination of the Angkor Visitor Code. 
Ensure that visitors are briefed about the 
Angkor Visitor Code before arrival. 

DC; DCDMHN; DTDA; 
MoT; Siem Reap 
Tourism Office; APSARA 
Webmaster 

1-2 years High 

2.3.5 Collaborate with all tourism stakeholders 
to promote understanding and implementation 
of the Codes and seek a partnership with 
industry for wide dissemination 

APSARA Industry 
Liaison Officer; DTDA; 
MoT; Siem Reap 
Tourism Office 

1-2 years High 

2.3.6 Establish and enforce a mandatory 
dress code and incorporate this code within 
the Angkor Visitor Code. 

DCDMHN 1 year High 

2.3.7 Hold training sessions for concerned 
APSARA and other onsite staff so that they 
model and promote appropriate conduct and 
can enforce behaviour rules 

APSARA 1-2 years High 

2.3.8 Allocate responsibility to monitor visitor 
behaviour at the most sensitive temple 
locations and have on-site staff assigned to 
strategic points to implement the Angkor 
Visitor Code 

DG; APSARA 1 year High 

2.3.9 Monitor and manage the behaviour of 
group leaders and guides. 

APSARA; Heritage 
Police 

Ongoing High 

2.3.10 Establish on site facilities for visitors to 
comply with the Angkor Visitor Code e.g. 
krama/sampot sales 

DTDA 2 years Medium 

2.3.11 Examine enforcement options to 
control guides and tourists who don’t follow 
the codes of conduct (eg withdrawal of tickets) 

DG; DTDA; DCDMHN; 
Tourism Police; Heritage 
Police 

2 years Medium 

2.3.12 Enforce compliance with the codes of 
conduct on site where necessary 

APSARA; Tourism 
Police; Heritage Police 

2 years and 
ongoing 

High 

2.3.13 Set up more signs in the monument 
complex to remind visitors to maintain the 
serenity of the site 

DLPHM; DCDMHN; 
DTDA 

3 years Low 

2.3.14 Collaborate with guides to inform 
tourists about appropriate behaviour in Khmer 
culture 

DTDA; MoT; DCDMHN 2 years and 
ongoing 

High 

2.3.15 Provide information on The Code of 
conduct to remork drivers, as many 
independent travellers do not use guides 

DC; DTDA; MoT; Siem 
Reap Tourism Office 

2 years and 
ongoing 

Medium 

2.3.16 Provide visitors with guidance on other 
behavioural issues such as appropriate ways 
to visit or volunteer at orphanages, giving 
money to children, or irresponsible practices 

DC; DTDA; MoT; Siem 
Reap Tourism Office 

2 years and 
ongoing 

Medium 
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2.4 Managing visitor flow 

Strategy: Movement of visitors across the Angkor WHA and within individual sites will be proactively 

managed in a manner that is responsive to both site conditions and market needs. 

Rationale: Visitor flow management will facilitate distribution of visitors across the Angkor WHA and with 

individual sites thereby reducing congestion, enhancing experiences and minimising adverse impacts. 

Action Responsibility Timing  Priority 

2.4.1 Further explore new circuits and visitor 
flow regulations for high visitation monuments in 
order to reduce congestion (e.g. one way flow) 

DCDMHN; DTDA Ongoing High 

2.4.2 Monitor visitor numbers and impacts and 
evaluate the effectiveness of particular visitor 
management processes 

DCDMHN; DTDA 1 year and 
ongoing 

High 

2.4.3 Disseminate and put into effect alternative 
routes in order to more effectively manage 
tourist flows 

DTDA; DC 1 year High 

2.4.4 Consider use of controlled transport (such 
as hop-on, hop-off electric vehicles) as a tool to 
manage visitor flow 

DTDA; DCDMHN; 
DTTS 

1-2 years Medium 

2.4.5 Examine the use of technology (eg. 
cameras) to manage traffic and visitor flow  

DTDA 2 years Low 

2.4.6 Examine possibilities of other ticket sale 
points and options (eg. Pre-purchased, on line 
and in Siem Reap) 

DG; DCDMHN; 
Private contractor 
(Sokimex);  

3-4 years Medium 

2.4.7 Work with operators to stage the arrival 
times of busses 

DTDA 2 years Medium 

2.4.8 Have responsive and flexible visitor flow 
management that changes based on time and 
demand 

DTDA; APSARA 1 year Medium 

2.4.9 Address high priority visitor flow issues 
(including Ta Prohm, Angkor Wat, Beng Mealea 
and Angkor Thom) 

DCDMHN; DTDA 6 months – 1 year High 

2.4.10 Disseminate information on new routes to 
tour guides and travel agents. 

DTDA; DC; MoT; 
Siem Reap Tourism 
Office 

Ongoing High 
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2.5 Integrating temple management  

Strategy: Major temples at Angkor WHA will be individually managed in a manner that is both authoritative 

and responsive to site conditions and market needs. 

Rationale: Individual temple management will allow appropriate flexible responses to changing site and 

visitor conditions as well as effective coordination and utilisation of available on site resources. 

Action Responsibility Timing  Priority 

2.5.1 Establish management teams at each 
major temple to improve the responsibility and 
capacity of people and staff working on site 

DG 1 – 2 years High 

2.5.2 Train individual management personnel 
at major temples who can support policy 
decisions and manage on site changes and 
conditions such as changes to visitor flows at 
different times and take charge of the various 
types of problems that can arise in the course 
of site visits  

APSARA; HMF Project 
team 

1 – 2 years and 
ongoing 

High 

2.5.3 Hold training sessions so that all 
APSARA staff can undertake site management 
decisions and enforce rules and regulations. 

APSARA 1-2 years and 
ongoing 

High 

2.5.4 Appoint temple managers at major 
temples who have the authority and 
responsibility to coordinate all onsite personnel 
(APSARA and non APSARA) and who is 
capable of developing management 
techniques for a particular monument that are 
flexible and responsive.  

DG 1 year High 

2.5.5 Provide ongoing special training for 
temple managers 

APSARA; Donor 1-2 years and 
ongoing 

High 

2.5.6 Prepare a ‘Site Management Manual’ for 
use by temple managers and all temple staff 

APSARA; HMF Project 
team 

1 year High 

2.5.6 Monitor visitor numbers and the 
behaviour of visitors and, more importantly, of 
their group leaders and guides. 

DCDMHN; DTDA; 
APSARA staff; 
Heritage Police; 
Tourism Police 

1 year and 
continuously 

High 

 

 

 

 

 



 

60 
 

 

 

 

 

2.6 Meeting transport needs 

Strategy: Transport at Angkor will be safe, sustainable, have minimal heritage impact and be responsive 

to site conditions and market needs. 

Rationale: Requirements for transport, facilities and operations should defer to the needs of local 

community and conservation of the site and the environment. 

Action Responsibility Timing  Priority 

2.6.1 Develop a staged transport master plan 
for the Angkor World Heritage Area 

DTTS; TMP Senior 
Officer 

1 year High 

2.6.2 Further work on traffic regulations to 
manage flow and parking of vehicles 

DTTS; DTDA; DG Ongoing High 

2.6.3 Encourage greater use of electric cars 
and local transport and slowly limit larger 
vehicles in Angkor. 

DTTS; DTDA 1-2 years Medium 

2.6.4 Explore options for one way system of 
traffic movement 

DTTS; TMP Senior 
Officer 

1 year  High 

2.6.5 Encourage alternative low-key and 
traditional transport options such as walking, 
cycling, remorks and ox carts 

DTTS; DTDA; DC; 
DMFCLE; DLPHM 

Ongoing Medium 

2.6.6 Clarify the status/designation of roads 
within Angkor Park (public/private)  

DTTS; DG 1 year Medium 

2.6.7 Explore enforcement options for drivers 
who don’t do the right thing (eg. Those who do 
not use parking areas) 

DTTS; DG; 1 year and 
ongoing 

Medium 

2.6.8 Work with the tourism industry to 
investigate and establish a new system for 
transport services within Angkor 

DTTS; APSARA Industry 
Liaison Officer 

1 year High 

2.6.9 Explore the possibility of a new low key 
and traditional transport system (particularly  
in Angkor Thom)  

DTTS; DTDA 1 year High 

2.6.10 Work closely with the tourism industry 
to ensure there is sufficient lead-in time for 
any changes to the transport system within 
Angkor Park 

DTTS; APSARA Industry 
Liaison Officer 

1 – 2 years High 
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2.7 Providing required infrastructure 

Strategy: Infrastructure at Angkor will meet visitor and industry needs, conserve and enhance heritage 

values and protect the environment. 

Rationale: Infrastructure at Angkor should support sustainable site operations and defer to the needs of 

the local community and conservation of the site and the environment. 

 Action Responsibility Timing  Priority 

2.7.1 Prepare a visionary Master Plan for 
visitor service infrastructure including car 
parking, rest rooms, rest areas, food and 
beverage outlets and other shops. 

DTTS; APSARA TMP 
Senior Officer; DG; 
DCMAP; DTDA 

1 year High 

2.7.2 Continue rehabilitation programs of 
ancient hydraulic structures 

DWRM; DCMAP Ongoing Medium 

2.7.3 Further develop parking areas in key 
locations in line with the Master Plan and 
encourage the use of these parking areas by 
drivers. 

DTTS; DCMAP; DTDA Ongoing Medium 

2.7.4 Continue to construct wooden walkways 
in temple areas that are fragile 

DCMAP Ongoing Medium 

2.7.5 Develop appropriate design guidelines 
for new infrastructure such as parvis, toilet, 
parking etc 

DCDMHN; DLPHM 1-2 years Medium 

2.7.6 Further prioritise development of visitor 
management infrastructure such as parvis at 
heavily visited temple sites. 

DTTS; DCDMHN; DTDA Ongoing Medium 

2.7.7 Install additional multi-language 
information boards at temples 

DCDMHN; DLPHM; 
DCMAP 

Ongoing Medium 

2.7.8 Plan and construct designated rest areas 
within the park in line with the visitor services 
Master Plan 

DTTS; DCMAP; DTDA 1 year and 
ongoing 

High 

2.7.9 Further install lightening protection 

mechanisms on monuments 

DCMAP Ongoing Low 

2.7.10 Work with industry to plan and increase 
the number of toilet facilities at key locations 

DTTS; APSARA Industry 
Liaison Officer; APSARA 
TMP Senior Officer 

1 year and 
ongoing 

High 

2.7.11 Explore options for quality food and 
beverage outlets near temple sites 

DTTS; DTDA 1 year and 
ongoing 

High 

2.7.12 Install lights along roads within the park APSARA; Donor 3 years Low 

2.7.13 Increase rubbish bins and recycling 
areas to have a good environment hygiene & 
sanitation especially around stalls 

DMFCLE; DTDA Ongoing Medium 

2.7.14 Improve roads to temple sites and to 
link to the communities 

DTTS Ongoing Medium 

2.7.15 Explore options for more infrastructure 
for families and children 

DTTS 2 years Low 
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 Action Responsibility Timing  Priority 

2.7.16 Evaluate potential uses of the existing 
ticket booth area, following opening of the new 
Welcome Centre. Consider potential use as an 
entry point and orientation area for visitors 
who have pre-purchased tickets 

DTDA; DTTS 2 years Medium 

 

 

 

 

 

2.8 Managing environmental, social and physical risk  

Strategy: Decision making for Angkor will be well informed by a comprehensive Risk Map which collates 

and presents appropriate structural, environmental and socio-cultural data. 

Rationale: Holistic site management and good decision making at Angkor requires an effective tool that 

identifies and considers the complex set of interrelated values, issues and information. 

Action Responsibility Timing  Priority 

2.8.1 Recognise the link between tourism 
and environmental management, including 
fire, water, waste, climate change and 
disaster preparedness 

Risk Map team; DTTS; 
DCMAP; DWRM; 
DMFCLE; DCMOAP 

Ongoing High 

2.8.2 Undertake data collection of structural, 
environmental and socio-cultural risks at 
sites within the Angkor World Heritage Area 

Risk Map team; DTTS; 
DCMAP; DWRM; 
DMFCLE; DCMOAP 

Ongoing High 

2.8.3 Maintain a comprehensive site Risk 
Map 

Risk Map team; DTTS; 
DCMAP; DWRM; 
DMFCLE; DCMOAP 

Ongoing High 
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2.9 Monitoring and Maintaining 

Strategy: The heritage values of the Angkor WHA will be conserved through effective monitoring of visitor 

impacts over time and maintenance that is responsive to changing site conditions and market needs. 

Rationale: Ongoing monitoring of visitor impacts at Angkor WHA will enable timely and appropriate 

resource allocation and more effective maintenance programs. 

Action Responsibility Timing  Priority 

2.9.1 Establish a system of principles and 
procedures for monitoring and maintenance to 
protect the values of the Angkor WHA and 
manage visitor issues and site security. 

APSARA TMP Senior 
Officer; DCDMHN; 
DTDA 

2 years High 

2.9.2 Enhance monitoring practices within the 
Angkor WHA and collect and consolidate data 
to inform site and visitor management 
decisions 

APSARA 1 – 2 years High 

2.9.3 Develop a theoretical and 
methodological approach to social impact 
monitoring in local communities (to monitor for 
changes in social attitudes to tourism and 
other social impacts) that is straightforward 
and repeatable over time. Undertake a social 
impact base line study and commence the 
social impact monitoring process 

DLPHM 2 years Medium 

2.9.4 Maintain monasteries, paintings and 
carvings to show tourists and have visitors 
understand tradition and culture. 

DLPHM; DCMAP; 
Buddhist communities 

Ongoing Medium 
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TMP Policy Initiative 3— Partnership with Industry 

 

 
 

Management Aim: 

The tourism industry and government will collaborate as partners in the sustainable management of 

tourism at Angkor WHA, through clear and consistent communication and transparent and timely decision 

making.  

 Strengthen relationships that are mutually beneficial for both industry and government 

 Communicate clear and consistent information to and from industry and government 

 Ensure development and growth of tourism is sustainable and protects and enhances Angkor’s 
heritage values 

 Encourage and facilitate investment in tourism initiatives that are consistent with the heritage values 
of the Angkor WHA 

 Management is responsive to industry needs and changing market conditions 
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Achievements to Date:  

The tourism industry has expressed its interest and willingness to participate in the conservation, 

protection and presentation of the AWHA. APSARA has identified some problem areas and is seeking to 

work with the tourism industry at Angkor. Two successful workshops were held in 2004 and 2006 with 

the private sector, followed by a large consultative workshop in March 2012. Previously APSARA 

introduced a tour guide refresher training and development program which although currently suspended 

was held for 5 years running. APSARA has also introduced measures to facilitate the operations of 

tourism operators. The Banteay Srei parvis was designed to facilitate the work of travel agencies and 

tour guides and a basic price list has been developed for night-time events within the park. Recent 

initiatives include the establishment of an ongoing Working Group for partnership with industry and a 

proposed regular e-newsletter for information dissemination to the tourism industry. 

Issues to be Addressed: 

The following tourism industry issues were identified by government, community or industry stakeholders 

in Angkor tourism during the consultative process undertaken for this TMP. 

Issue Strategy 

There needs to be more continuous Public/Private sector & Government dialogue and 
contact. 

Industry is not currently consulted prior to the implementation of new routes or rules. 

Private sector tourism organisations express strong concern at a lack of communication and 
access to information.  

Important updated information is not easy to access by industry. 

Additional mechanisms are needed for delivery of important information. 

The private sector desires a dedicated contact officer in APSARA. 

There needs to be better access to the authorities (dedicated team of service staff). 

To industry it is not clear which officers within APSARA may be contacted for assistance. 

1 

Some operators do not operate in ways that support local guides or are consistent with 
APSARA policies . 

There is no standard code of conduct for industry operations and behaviour. 

Within some market sectors there is an increase in the use of international tour 
representatives, rather than Cambodian, to guide groups within temple complexes. 

2 

There is inconsistent or unclear understanding of the rules for events and activities, such as 
photography.  

APSARA faces challenges in controlling industry activities appropriately. 

There is a lack of awareness among industry about services already available from APSARA. 

APSARA is not understood by the tourism industry. 

There are limited permits for industry personnel to access the Angkor Park. 

The private sector believes that it is complicated to obtain photography/ videography permits. 
There is a lack of understanding of the ‘one-stop window’. 

There is limited awareness of who to contact to organise exclusive events. 

There is inconsistency and lack of transparency in decision making.  

6 
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Issue Strategy 

Some operators are not aware of the full range of Angkor’s heritage values and do not 
present these to their visitors. 

5 

Some operators want to develop and invest in new unique products but are unable to. 

There is limited opportunity for new exclusive events or activities. 

Operators want to offer the possibility to explore ‘off the beaten path’. 

4 

Some operators do not know or cannot obtain proper documented rules & regulations. 2 

Industry needs to have better organizational capacity to be involved (eg over-arching body 
such as chamber of commerce). 

3 

Strategies 

There are six strategies that will enable improved tourism industry and government collaboration: 

1. developing mechanisms for industry collaboration; 

2. improving industry standards; 

3. improving and augmenting industry data collection; 

4. developing joint programs; 

5. improving awareness and understanding of Angkor’s values and conservation needs; and 

6. streamlining permits and approvals for industry activities. 
 

3.1 Developing mechanisms for industry collaboration 

Strategy: The Royal Cambodian Government and tourism industry will have a system that enables an 

ongoing two-way flow of information, collaborative work and consultation. 

Rationale: Management of tourism at Angkor requires collaboration in order for visitor management 

strategies to be effectively implemented in a way that is consistent with the values of the site and 

beneficial for the sustainable development of tourism. 

Action Responsibility Timing  Priority 

3.1.1 Enable the continuous and regular flow 
of information between the tourism industry 
and APSARA through a nominated contact 
point, website info, quarterly forum meetings 
and e-news 

APSARA Industry Liaison 
Officer; Webmaster; 
APASRA Service Centre; 
Industry Consultative 
Working Group 

Ongoing High 

3.1.2 Develop a stronger ongoing, trusting 
partnership between APSARA and the 
private sector, including the tourism industry  

APSARA Industry Liaison 
Officer; APSARA 

Ongoing High 

3.1.3 Facilitate collaborative work through 
the ongoing operation of an industry 
consultative working group 

APSARA Industry Liaison 
Officer; Industry 
Consultative Working 
Group 

Ongoing High 

3.1.4 Review existing measures for 
consultation with the tourism industry such 
as APSARA assigned officers and seek 
industry feedback on the effectiveness of 
this initiative. 

APSARA Industry Liaison 
Officer; DG; Private 
Sector; APSARA Service 
Centre; DTDA 

1 year High 
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Action Responsibility Timing  Priority 

3.1.5 Encourage industry to consider the 
best mechanism for industry representation 
in tourism management 

APSARA Industry Liaison 
Officer; Private Sector 

1 year and 
ongoing 

Medium 

3.1.6 Adopt a policy for systematic 
consultation with industry whenever there 
are significant proposals for or changes to 
management of tourism 

DG; APSARA 6 months High 

3.1.7 Provide information and an 
implementation schedule for any new 
management decisions to industry before 
they are implemented 

APSARA Ongoing High 

3.1.8 Establish a ‘help line’ for tourism 
industry personnel to call for urgent advice 
or assistance 

DTDA 2 years Medium 

 

 

 

3.2 Improving industry standards 

Strategy: Industry will operate at Angkor in accordance with established standards appropriate to the 

national significance and World Heritage status of the site 

Rationale: The sustainable development of tourism at Angkor requires that the tourism industry is 

operating ethically, sustainably and to recognised industry standards. This will enhance the reputation and 

standard of the industry, contribute to the conservation of the Angkor WHA, provide solid underpinnings 

for the Cambodian economy, and guarantee quality visitor services and experience. 

Action Responsibility Timing  Priority 

3.2.1 Develop a code of industry conduct that 
includes setting services delivery standards, 
monitoring systems and feedback mechanisms 

DCDMHN; MoT; DTDA 2 years High 

3.2.2 Explore options for the establishment of 
an external ‘accreditation’ mechanism for best-
practice heritage-friendly tourism operators 

DCDMHN; MoT; DTDA 2 years Medium 

3.2.3 Encourage heritage-friendly tourism and 
support a network of operators that endorse 
best-practice approaches 

APSARA Industry 
Liaison Officer; MoT; 
DTDA 

Ongoing Medium 
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3.3 Improving and augmenting industry data collection 

Strategy: Availability to government and industry of timely and up-to-date information about industry 

operations relating to the Angkor WHA and associated operations in Siem Reap. 

Rationale: Effective and responsive decision making about tourism management at Angkor requires 

access to accurate and up to date data. 

Action Responsibility Timing  Priority 

3.3.1 Develop better data collection 
mechanisms with the industry including 
numbers, routes, issues, behaviour, awareness 
of seasonal and other issues 

DTDA; APSARA 
Industry Liaison Officer 

2 years and 
ongoing 

Medium 

3.4 Developing joint programs 

Strategy: Sustainable tourism programs and activities will be delivered through effective working 

relationship between the tourism industry, NGOs, government and local communities 

Rationale: Important new initiatives for tourism management can only succeed if they have support from 

key stakeholder groups. 

Action Responsibility Timing  Priority 

3.4.1 Collaborate with industry partners to 
experiment with and use new cultural tourism 
routes with travel agencies and tour guides. 

DCDMHN; DLPHM; 
DTDA 

Ongoing Medium 

3.4.2 Collaborate and consult with the private 
sector regarding new ‘product’ development 
and new opportunities 

APSARA Industry 
Liaison Officer; 
DCDMHN; DLPHM; 
DTDA 

Ongoing High 

3.4.3 Further collaborate with operators to 
encourage the use of activities that benefit 
local people and local products 

DLPHM; DTDA Ongoing Medium 

3.4.4 Explore new products with private 
sector investment 

Industry Consultative 
Working Group 

1 year and 
ongoing 

Medium 
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Action Responsibility Timing  Priority 

3.4.5 Develop a joint program with the 
tourism industry to disseminate the Angkor 
Visitor Code 

APSARA Industry 
Liaison Officer; Industry 
Consultative Working 
Group; DC; MoT 

1 year High 

3.4.6 Explore options to have joint programs 
to allow regulated investment into the site 
and community 

Industry Consultative 
Working Group 

2 years and 
ongoing 

Medium 

3.4.7 Increase income by increasing financial 
yield per visitor rather than increasing visitor 
numbers 

DFA; DTDA; MoT 4 years Low 

3.4.8 Further explore options for better 
management of large groups, including the 
possibility that tour groups may book ahead 
or have ‘special’ opportunities. 

APSARA Industry 
Liaison Officer; DTDA; 
DCDMHN 

2 years Medium 

3.4.9 Work with the tourism industry to 
develop joint initiatives for better linkages 
with tourist facilities and activities in Siem 
Reap town such as the pagoda itinerary 
along the Siem Reap river. 

DDUHSR; APSARA 
Industry Liaison Officer 

1-2 years and 
ongoing 

Medium 

3.5 Improving awareness and understanding of Angkor’s values and conservation needs 

Strategy: Industry operators at all levels will have a high level of awareness of the full range of Angkor’s 
values and conservation needs. 
Rationale: To be effective partners in the sustainable development and management of tourism at Angkor 

requires an intrinsic understanding of the full range of Angkor’s values and conservation needs. 

Action Responsibility Timing  Priority 

3.5.1 Plan and deliver staged information and 
programs that communicate information on 
Angkor’s values 

DCDMHN; APSARA 
Industry Liaison Officer; 
Industry Consultative 
Working Group 

Ongoing Medium 

3.5.2 Hold briefings and training sessions for 
tour operators working in Angkor Park in 
order to involve them in heritage preservation 

APSARA Ongoing Medium 
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3.6 Streamlining permits and approvals for industry activities 

Strategy: The system for permits and approvals for industry activities in Angkor WHA will be efficient, user 

friendly and transparent. 

Rationale: A more effective permit and approval system will improve industry acceptance, compliance and 

satisfaction. 

Action Responsibility Timing  Priority 

3.6.1 Standardise requirements and management for 
concessions and events, including filming and 
photography   

DG; APSARA 
Service Centre 

1 year High 

3.6.2 Develop electronic forms and on line 
application processes for photography and film 
permits 

APSARA Service 
Centre 

1 – 2 years High 

3.6.3 Establish ‘immediate’ permit issue procedures 
to provide on-site assistance to  visitors who have not 
followed the pre-visit permit procedures  

DG; APSARA 
Service Centre 

1 year High 

3.6.4 Establish and maintain response times for 
Service Centre requests 

APSARA Service 
Centre 

Ongoing High 

3.6.5 Develop policies for standardised transparent 
decision making so that a decision is not altered 
(except for extraordinary circumstances) once one 
has been made 

DG; APSARA 
Service Centre 

1 year High 

3.6.6 Clearly designate who is responsible for what 
services and who to contact (e.g. events, 
photography, transport) 

DG 6 months High 

3.6.7 Inform private sector operators of who to 
contact for assistance for different services 

APSARA Industry 
Liaison Officer 

Ongoing High 

3.6.8 Examine options for standardising type of 
applications so that prices reflect the needs of 
applicants 

APSARA Service 
Centre 

1 year High 

3.6.9 Review the process for annual access permits 
for industry 

DG; APSARA 
Service Centre 

1 year Medium 
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TMP Policy Initiative 4 — Benefits for Local People 

 

 
 

Management Aim: 

The social and cultural values of the Cambodian local communities in and around the Angkor WHA will be 

recognised, conserved and enhanced, and these communities will have a fair share of the economic and 

other benefits that flow from tourism at Angkor.  

 Minimise negative impacts of development and tourism associated with the Angkor WHA 

 Actively involve and collaborate with community in the conservation of their social and cultural values 
and the management of tourism at Angkor 

 Encourage sustainable development that does not impact on the heritage values 

 Encourage local communities to participate in heritage conservation 

 Increase economic benefits for local people 

 



 

72 
 

 

Issues to be Addressed: 

The following local community issues were identified by government, community or industry stakeholders 

in Angkor tourism during the consultative process undertaken for this TMP. 

Issue Strategy 

The fast growing tourism market at Angkor may exposes Khmer communities 
within the Angkor WHA and surrounding areas to direct harm and to indirect 
adverse social effects. 

Some locals are influenced by some bad habits of visitors. 

There are a few impacts on local communities, such as disrespect to the local 
culture by tourists who lack a sense of cultural awareness, fail to understand the 
sacred nature of the sites and often dress, speak and behave inappropriately. 

Inappropriate behaviour and a lack of respect for social norms may cause offence. 

Knocking over offerings is believed, in some circumstances, to cause 
misadventure and illness to local communities. 

Monks observe that some visitors disturb rituals and ceremonies. 

Monastery communities want tourists to visit, learn and make offerings. 

Inappropriate behaviour by tourists can be a risk to children and other members of 
the local communities who work in Angkor Park.  

Some younger Cambodians do not always practice traditional livelihoods, social 
norms, manners, greetings and formalities. 

1, 2 

Large traffic volumes can have negative impacts of the environment surrounding 
villages through air pollution.  

There can be traffic congestion on roads to local communities. 

2 

[see also Initiative 2 
Strategy 6] 

Some villagers do not have capacity to derive economic benefits from tourism. 

The language could be a barrier between local communities and tourists. 

Access to stalls around temples is not available to all local people. 

3 

Achievements to Date: 

The APSARA National Authority recognises that Angkor is a lived-in landscape with more than 100,000 

residents distributed over 112 historic settlements. APSARA has a number of programs and initiatives 

that have been set up to benefit local people. Communities can benefit economically as Angkor 

monument guard teams recruit their members from among villagers living in the Park and communities 

The APSARA National Authority recognises that Angkor is a lived-in landscape with more than 100,000 

residents distributed over 112 historic settlements. APSARA has a number of programs and initiatives 

that have been set up to benefit local people. Communities can benefit economically as Angkor 

monument guard teams recruit their members from among villagers living in the Park and communities 

can sell products at temple parvis areas such as at Banteay Srei temple. APSARA has been working 

successfully on a bilateral cooperation project with New Zealand to strengthen the role and capability of 

communities to participate in the sustainable development and protection of Angkor Park and develop 

sustainable livelihood opportunities derived from natural resources and tourism. Awareness-raising 

campaigns are regularly conducted in villages to encourage communities to protect their heritage and 

since 1995 APSARA has been reaching out to parents who sometimes encourage their children to go 

after tourists. An awareness-raising seminar was held in 2005 on the issue of combating sex tourism. 

APSARA has also been undertaking rehabilitation of ancient hydraulic systems which has promoted 

irrigation for village use. APSARA has established an eco-village at Run Ta-Ek and a habitat centre for 

communities to get information about sustainable agriculture and house construction. 
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Issue Strategy 

The presentation of some traditional dance and performance is not authentic or 
accurate to its original context and meaning. 

1 

Tour guides and operators do not provide many opportunities for visitors to visit 
monasteries and learn about Cambodian Buddhism.  

There is a lack of events to promote local communities. 

There are few links for visitors to the local communities living within the park 
boundaries. 

3 

There is a need to further control the number of local sellers and the quality of 
their produce. 

Some locally made products are not high quality. 

Some guides do not promote local souvenirs if they do not get commission. 

Some imported products displace local products and misrepresent local culture. 

4 

In an effort to make money, some young children work for their families as 
successful sellers and do not attend school.  

Some operators will not take visitors to local communities because there are 
problems with hygiene—there are not enough toilets, lack of garbage disposal. 

5 

There is a need for better communication and consultation between local people 
and the management authority. 

Some local people feel that current regulations are too strict with building of 
houses, repair of structures, renovating buildings. 

Some community members are afraid of sharing their ideas. 

Community members do not understand regulations in Angkor Park. 

The community doesn’t know about its roles and rights. 

Some local people have not been exposed to education/information/ 
communication about all heritage values of Angkor. 

6 
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Strategies: 

There are six strategies that will recognise, conserve and enhance the values of local communities and 
provide economic and other benefits for local people: 

1. recognising a sacred landscape; 

2. managing Angkor as a lived in landscape; 

3. promoting economic benefits; 

4. supporting local crafts; 

5. providing social benefits; and 

6. encouraging community involvement. 

 
4.1 Recognising a sacred landscape 

Strategy: Angkor WHA will be recognised, celebrated and conserved as a sacred landscape. 

Rationale: The recognition and conservation of religious and spiritual significance of Angkor is 

fundamental to the conservation of the world heritage area. 

Action Responsibility Timing  Priority 

4.1.1 Further educate Khmer and Buddhist 
communities about the values of the Angkor 
WHA and how they fit in and what needs to 
be done to maintain the values 

DLPHM Ongoing Medium 

4.1.2 Encourage communities to continue 
cultural practices where visitors can 
appreciate the significance of local traditions. 
Consider options for tourism industry 
contribution to a community fund for 
supporting cultural practices and expenses 
associated with them. 

DLPHM; DCDMHN; 
APSARA staff 

Ongoing High 

4.1.3 Establish small museums in 
communities which curate information about 
local traditions and promote the 
dissemination of information to visitors 

DLPHM; DCDMHN 5 years Low 

4.1.4 Examine economic incentives for 
maintaining cultural traditions 

DLPHM 2 – 4 years Medium 

4.1.5 Encourage respect for the sacred, 
religious character of the site, by explaining 
the role of culture, ritual, belief and ceremony 
to APSARA staff, the tourism industry and 
visitors 

DLPHM; DCDMHN; DC; 
APSARA Industry Liaison 
Officer; Industry Consultative 
Working Group; Provincial 
Government; MoT; Siem 
Reap Tourism Office 

Ongoing High 

4.1.6 Develop a calendar of traditions held in 
villages 

DLPHM; DCDMHN 2 years Medium 

4.1.7 Continue to document cultural practices 
and traditions in the Park 

DLPHM Ongoing Medium 

4.1.8 Disseminate information about 
traditions and sacred places (neak ta, 
Buddhist platforms) to visitors 

DLPHM; DC Ongoing Medium 
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4.2 Managing Angkor as a lived in landscape 

Strategy: Angkor WHA will continue to be the home to Khmer communities and Buddhist monasteries who 

will be able to honour and continue their traditions and lifeways while taking advantage of the opportunities 

offered by contemporary society in accordance with the heritage values of the place. 

Rationale: The Khmer communities and Buddhist monasteries with their traditional lifeways contribute to 

and have an active role in the upholding of the heritage values of the Angkor WHA, and are also entitled to 

adopt the benefits that arise from modern society in a way that is sympathetic to their traditions.  

Action Responsibility Timing  Priority 

4.2.1 Undertake cultural mapping of the villages in 
protected zones I and II. Determine appropriate 
ancestral traditions and customs that can be shared with 
and interpreted for visitors. Identify where local 
handicrafts are made. 

DLPHM Ongoing High 

4.2.2 Continue to document lifestyles/lifeways of local 
communities and produce information materials which 
explain local lifestyles/lifeways for visitors 

DLPHM Ongoing Medium 

4.2.3 Encourage respect and understanding that the 
living aspects of the Park are unique and there are 
strong ancestral traditions that can be preserved 

DLPHM; 
DCDMHN; DC 

Ongoing Medium 

4.2.4 Produce information materials for both local 
community members and visitors that demonstrate how 
tourism can facilitate local customs and cultural practices, 
and increase respect and understanding by visitors 

DLPHM; DC 2 – 4 years Medium 

4.2.5 Further undertake awareness raising to strengthen 
understanding among communities of regulations in 
Angkor 

DLPHM Ongoing High 

4.2.6 Ensure that there is consistent enforcement of 
regulations among local villages 

DLPHM; DPOC Ongoing High 

4.2.7 Continue to undertake initiatives so that the Khmer 
community within the Angkor WHA will be protected from 
adverse social consequences from tourism and tourists 

DLPHM Ongoing Medium 

4.2.8 Monitor and manage the role of orphanages and 
schools in tourism within the Angkor WHA 

DLPHM; DTDA Ongoing Low 
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4.3 Promoting economic benefits 

Strategy: Khmer communities and Buddhist monasteries will share appropriately in the economic 

opportunities generated by tourism in the Angkor WHA 

Rationale: These communities are integral to many of the world heritage values that attract visitors and 

therefore they have a legitimate right to share in the benefits. 

Action Responsibility Timing  Priority 

4.3.1 Encourage, support and endorse 
community-based tourism initiatives and 
small-scale revenue-generating activities 
related to tourism; particularly those involving 
traditional food, craft or cultural practices 

DLPHM Ongoing Medium 

4.3.2 Provide a system and location for local 
vendors which provide direct opportunities for 
tourists to buy from local businesses 

DTTS; DG 2 years Medium 

4.3.3 Foster ongoing training and skills 
development for local people in product 
development, local crafts and operation of 
tourism businesses 

DLPHM Ongoing Medium 

4.3.4 Continue to train and recruit staff from 
villages within the Angkor WHA 

APSARA Ongoing High 

4.3.5 Continue to promote new circuits that 
encourage the use of community-based 
tourism products 

DCDMHN Ongoing Medium 

4.3.6 Encourage tour operators to provide all 
clients with at least one opportunity to 
support communities within the Angkor Park, 
through the purchase of local products or 
services 

APSARA Industry 
Liaison Officer; DTDA 

Ongoing Medium 

4.3.7 Explore options for communities to set 
up hats and clothing sale/hire for visitors that 
do not have appropriate clothes 

DLPHM 2 years Low 

4.3.8 Further examine agricultural products 
that can be grown in Angkor by Communities 
eg sdao, vegetables 

DACD Ongoing Medium 

4.3.9 Wherever possible purchase goods for 
APSARA use (eg brooms) directly from local 
makers inside Angkor Park 

DACD; DLPHM; DG; 
APSARA 

Ongoing Medium 

4.3.10 Create and communicate  appropriate 
‘rules’ and protocols for local community 
initiatives (how to interact with tourists) 

DLPHM; DCDMHN Ongoing Medium 

4.3.11 Increase homestay opportunities at 
Run Ta Ek Eco Village 

DLPHM 3 years Medium 

4.3.12 Reserve selling spaces for 
communities when improvement work is 
undertaken in reception centres and temple 
approach areas 

DG; DCDMHN; DTDA Ongoing Medium 
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Action Responsibility Timing  Priority 

4.3.13 Set up villager training projects: Focus 
on showcasing the cultural specificities of 
particular villages, improving product 
manufacturing and packaging and helping to 
access direct markets in order to bypass the 
middlemen. 

DLPHM; Donors Ongoing Low 

 

 

 

 

 

4.4 Supporting Local Crafts 

Strategy: The Khmer communities will share appropriately in the economic opportunities through the 

manufacture and sale of local handicrafts. 

Rationale: These communities hold local knowledge on the production of handicrafts that should be 

fostered and supported; they have a legitimate right to share in the benefits of tourism through the sale of 

local crafts. 

Action Responsibility Timing  Priority 

4.4.1 Partner with the Angkor Handicraft 
Association to introduce a quality 
certificate/brand for local tourism products to 
help the communities market their products. 

DLPHM; DCDMHN 1 year High 

4.4.2 Facilitate the marketing and promotion 
of local products, through simple initiatives 
such as ‘fixed prices’ within Angkor Park.  

DLPHM; DTDA Ongoing Medium 

4.4.3 Establish a dedicated ‘local crafts 
market’ at a central location within the 
Angkor Park which has which has exclusive 
selling access for local people and 
guaranteed authenticity of local products for 
tourists.  

DG; DTTS; DTDA 2 years High 

4.4.4  Encourage and support locally-made 
products (food and handcrafts) that relate to 
and support the values of Angkor 

APSARA Ongoing Medium 

4.4.5  Support and promote use of gold seal 
of authenticity for Siem Reap province 
handicrafts in association with the Angkor 
Handicrafts Association 

APSARA Ongoing High 
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4.5 Providing social benefits 

Strategy: The Khmer communities and Buddhist monasteries will enjoy a range of social benefits arising 

from tourism is the Angkor WHA. 

Rationale: These communities are integral to many of the world heritage values that attract visitors and 

therefore they have a legitimate right to share in the benefits. 

Action Responsibility Timing  Priority 

4.5.1 Further achieve social benefits and 
opportunities for communities through the 
Community Liaison Teams 

DLPHM Ongoing High 

4.5.2 Establish social structures that facilitate tourism 
and provide social benefits 

DLPHM Ongoing Medium 

4.5.3 Continue education of local people in heritage 
values and tourism concepts and practical skills 

DLPHM Ongoing Medium 

4.5.4 Set up education syllabus and educate young 
people and children about heritage values and 
tourism concepts and practical skills 

DLPHM Ongoing Medium 

4.5.5 Raise environmental awareness so that the 
villages are kept clean for tourism and village 
hygiene is improved 

DMFCLE; DACD;  2 years Medium 

4.5.6 Explore partnerships with the private sector for 
vocational education and training centres 

DLPHM 2 years and 
ongoing 

Medium 

4.5.7 Facilitate improved access to health services DLPHM; DACD; 
Provincial Government 

Ongoing Low 

4.5.8 Encourage village residents, especially young 
people to use the opportunity to interact with tourist 
to learn 

DLPHM Ongoing Low 
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4.6 Encouraging community involvement 

Strategy: The Khmer communities and Buddhist monasteries will play an active role in managing their 

relationship with tourism in the Angkor WHA. 

Rationale: Collaborative partnerships between industry, NGOs, government and the Khmer communities 

and Buddhist monasteries are essential for achieving the management and sustainable development of 

tourism at Angkor. 

Action Responsibility Timing  Priority 

4.6.1 Support existing community liaison teams DG; DLPHM 1 year and 
ongoing 

High 

4.6.2 Establish a consultative group which can 
represent the interests of all the communities in 
Angkor Park 

DG; DLPHM 1 year and 
ongoing 

High 

4.6.3 Strengthen and pursue the bilateral community 
participation projects  with international donors 

DG; DLPHM 1 year and 
ongoing 

Medium 

4.6.4 Strengthen the capacity of the Community 
Liaison Teams to provide services to the community 
for new product development, promotion and 
marketing 

DG; DLPHM 1 year and 
ongoing 

High 

4.6.5 Extend the community participation project to 
all villages located within Angkor Park  

DLPHM Ongoing High 

4.6.6 Coordinate the role and activities of NGOs in 
tourism at Angkor. 

DTDA; DLPHM 2 years and 
ongoing 

Low 
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TMP Policy Initiative 5— Governance 

 

 
 

Management Aim: 

In accordance with Principle 8 of Principles for Sustainable Tourism at World Heritage Properties, 

Cambodian Government agencies will ensure that, as tourism revenue grows, institutional structures and 

available resources reflect the requirements for effective management of tourism at Angkor, including 

implementation of this TMP.  

 

Achievements to Date:  

The APSARA National Authority has been working in an ongoing relationship with the Ministry of 

Tourism and the provincial authorities to deliver good governance to the Angkor WHA. APSARA has 

prepared regulations to protect natural resources and cultural heritage. APSARA and the Provincial 

Government have removed dwellings along the Siem Reap River to rehabilitate the area. There have 

been ongoing awareness-raising campaigns with regard to natural and cultural heritage protection and 

technical personnel are regularly trained by conservation experts. The ICC has been established to 

regularly discuss, recommend and endorse management achievements. 
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Issues to be Addressed: 

The following governance issues were identified by government, community or industry stakeholders in 

Angkor tourism during the consultative process undertaken for this TMP. 

Issue Strategy 

There are limited resources within APSARA.  

There is inadequate tourism infrastructure within the Angkor WHA. 

There is a lack of needed information technology for management of tourism at 
Angkor. 

5, 7 

There are limited human resources/skills within the APSARA National Authority. 

Many on-site staff are not fully occupied while on duty and do not interact with tourists 
such as regulating inappropriate behaviour or managing visitor flow.  

There is a lack of accountability/ responsiveness amongst temple personnel. 

There is no single co-ordinator or manager responsible for on-site decisions at major 
temples. 

4 

There is inherent tension between the desire to maximise tourism revenues and the 
adverse effects of growing tourist numbers. 

The current ticket and pricing structures do not segment visitor markets or assist with 
the management of visitor movement across the site. 

5,6 

There is a need to further enhance effectiveness of regulations for tourism. 

There is a need for further enhance regulations on hawking and begging within 
temples. 

6 

There is some overlap and lack of clarity in the respective roles of the Department of 
Tourism Development and Department of Cultural Development, Museums and 
Heritage Norms in APSARA.  

2 

There is a need to further strengthen the coordination between units working within 
the Park. Several agencies have a role in the governance of Angkor, such as 
APSARA, Heritage Police and Tourist Police. 

The different roles and responsibilities of staff from APSARA and other agencies 
working within the Angkor World Heritage Park are not fully defined and are therefore 
not well understood. 

APSARA and MoT both have roles in tourism at Angkor and therefore need to liaise 
and communicate. 

3 
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Strategies 

There are nine strategies that will ensure that institutional structures and available resources reflect the 

requirements for effective tourism management: 

1. adopting and monitoring by the ICC;  

2. aligning the TMP and APSARA; 

3. establishing inter-agency linkages and program integration; 

4. building capacity; 

5. allocating resources; 

6. ensuring regulatory and policy controls are effective; 

7. managing information; 

8. monitoring; and 

9. reviewing. 

 

5.1 Adopting and monitoring by the ICC 

Strategy: The ICC will adopt the TMP and facilitate the related international programs and donors. 

Rationale: The ICC has a role in the safeguarding and development of the historic site of Angkor and it is 

therefore essential that the ICC is party to, and supportive of, the TMP and all of its policy initiatives. 

Action Responsibility Timing  Priority 

5.1.1 Endorse the TMP and its policy 
initiatives 

ICC, UNESCO, 
Chairman and DG of 
APSARA 

3 months High 

5.1.2 Seek input from experts to explore the 
changing and improving tourism 
management at Angkor through a gradual 
and staged process that is limited by 
available resources 

DG Ongoing Medium 

5.1.3 Communicate the staging of 
implementation of the TMP to stakeholders 
so that expectations are well managed 

APSARA TMP Senior 
Officer 

1 year High 
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5.2 Aligning the TMP and APSARA 

Strategy: The APSARA National Authority will be responsible for implementing the TMP, and its 

organisational arrangements should therefore reflect the operational requirements for managing tourism  

Rationale:  Alignment between the operational requirements for managing tourism at Angkor and the 

organisational structure of the APSARA National Authority is critical for successful implementation of the 

TMP.  

Action Responsibility Timing  Priority 

5.2.1 Appoint a single senior officer who is 
responsible for the management of the 
implementation of this TMP 

DG 6 months High 

5.2.2 Appoint a single officer who is 
responsible for implementing aspects of this 
TMP that relate to the Ministry of Tourism 

MoT 6 months High 

5.2.3 Appoint a single officer who is 
responsible for implementing aspects of this 
TMP that relate to the Siem Reap Provincial 
Government 

Governor of Siem Reap 
Province 

6 months High 

5.2.4 Allocate specific roles and 
responsibilities for implementation of the 
TMP to personnel throughout the APSARA 
organisation  

DG 6 months High 

5.2.5 Establish additional collaboration 
mechanisms between APSARA Directorates 
working at Angkor 

DG Ongoing High 

5.2.6 Align TMP implementation processes 
and actions with available APSARA 
resources 

DG 6 months – 1 year High 

5.2.7 Define clearly the roles of all personnel 
working within the Angkor World Heritage 
Park, including work in visitor interaction and 
greater knowledge of tourism and visitor 
facilities 

DG 6 months – 1 year High 
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Action Responsibility Timing  Priority 

5.2.8 Prioritise the allocation of APSARA 
personnel and resources according to the 
perceived impact and effect of potential 
changes to tourism management within the 
Angkor Park 

DG 6 months and 
ongoing 

High 

5.2.9 Further enhance the APSARA 
organisational structure to reflect the 
management needs of tourism at Angkor  

DG 1 year and 
ongoing 

Medium 

 

 

 

 

 

5.3 Establishing inter-agency linkages and program integration 

Strategy: The APSARA National Authority, Ministry of Tourism, and other relevant government agencies 

will collaborate and ensure that all tourism programs and initiatives which affect the Angkor WHA are 

genuinely integrated and consistent with the values of the place.   

Rationale: Angkor WHA is a major contributor to the Cambodian economy and is therefore the focus of a 

wide range of government activities which need to be integrated and coordinated.  

Action Responsibility Timing  Priority 

5.3.1 Further clarify the respective roles of 
the Ministry of Tourism, APSARA and 
Provincial Government in tourism 
management at Angkor 

DG; MoT; Provincial 
Government 

1 year First 

5.3.2 Further enhance cooperation between 
APSARA’s agents and the Tourism Police 
and Heritage Police 

APSARA; Tourism 
Police; Heritage Police 

6 months and 
ongoing 

Medium 

5.3.3 Establish co-operative collaboration 
mechanisms between different agencies 
working at Angkor 

DG 6 months and 
ongoing 

Medium 

5.3.4 Establish regular  meetings between 
APSARA and the Ministry of Tourism  

MoT; DTDA 1 year and 
ongoing 

High 
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5.4 Building capacity 

Strategy: The APSARA National Authority and other agencies will acquire, develop and deploy the 

knowledge, technical skills and human resources needed to implement the TMP. 

Rationale: Management at tourism at Angkor WHA is entirely dependent upon the availability and effective 

use of adequate human resources.  

Action Responsibility Timing  Priority 

5.4.1 Train teams operating in the field by 
determining the role played by each one and 
cases wherein partner and cooperation 
between different agencies is desirable 

APSARA; Provincial 
Government; Police 

Ongoing High 

5.4.2 Provide trainer training in all fields of 
management activity 

APSARA; Provincial 
Government; Police 

Ongoing Medium 

5.4.3 Encourage and reward high achieving 
staff 

APSARA Ongoing Medium 

5.4.4 Hold regular briefing sessions for 
APSARA’s staff on what the various 
departments are doing, keeping everyone 
informed of what is going on  

DG Ongoing High 

5.4.5 Hold training sessions on the 
significance of sustainable development and 
tourism and on world heritage norms among 
staff 

DCDMHN Ongoing Medium 

5.4.6 Appoint dedicated site managers for 
temples that have high visitation and high 
heritage value 

DG 1 year and 
ongoing 

High 

5.4.7 Raise awareness and understanding of 
Angkor’s natural and cultural values among 
APSARA staff 

APSARA; DCDMHN Ongoing Medium 

5.4.8 Continue to build capacity within both 
APSARA and the Ministry of Tourism to 
support the planning and implementation of 
community-based tourism initiatives 

APSARA; MoT Ongoing Medium 
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5.5 Allocating resources 

Strategy: Government agencies involved in tourism management at Angkor WHA will effectively deploy 

the human, financial and other resources required to implement the TMP. 

Rationale: Tourism management at Angkor requires both adequate resources and their appropriate 

prioritisation and allocation.  

Action Responsibility Timing  Priority 

5.5.1 Ensure that adequate financial and 
other resources are available to implement 
the Priority Actions identified in this TMP 

DG; DFA Ongoing High 

5.5.2 Allocate the funding or other resources 
required for training of temple managers and 
management teams at major temples 

APSARA,; DG; DFA; 
Donor 

Ongoing High 

5.5.3 Identify and integrate of current 
programs for visitor facilities and amenities 

DTTS; DG 1 year High 

5.5.4 Ascertain the necessary resources for 
the development of amenities, infrastructure 
and visitor facilities within the Angkor Park 

DTTS; DG 1 year and 
ongoing 

Medium 

5.5.5 Deploy necessary resources in a timely 
manner and review and improve current 
systems of resource deployment. 

DG; DFA Ongoing Medium 
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5.6 Ensuring regulatory and policy controls are effective 

Strategy: APSARA will draft and adopt all regulations and policies necessary to implement the TMP.  

Rationale: An essential part of the implementation of the TMP and the management of tourism in Angkor 

WHA will be strong and effective regulations and policies. 

Action Responsibility Timing  Priority 

5.6.1 Ensure the TMP is adopted and 
endorsed by the Royal Cambodian 
Government, ICC, UNESCO, APSARA and 
MoT  

Chairman of APSARA 3 months High 

5.6.2 Improve regulation within temples 
through appropriate utilisation of available 
resources such as heritage police  

DG 1 year High 

5.6.3 Further enhance laws and regulations 
for tourism and heritage and implement 
strictly 

DG; DCDMHN; DTDA Ongoing Medium 

5.6.4 Explore options for segmented pricing 
structures to get better financial yield per 
visitor and disperse visitors across the WHA 

DG; DFA 2 – 3 years High 

 

 

 

 

 

 

5.7 Managing information  

Strategy: All relevant information needed to effectively manage tourism at Angkor will be collected, 

managed and made accessible by APSARA National Authority to all key staff and stakeholders as 

necessary. 

Rationale: Access to accurate and timely information by key stakeholders will be necessary for the 

implementation of the TMP and will contribute to good decision making. 

Action Responsibility Timing  Priority 

5.7.1 Develop systems to enable collection, 
management and sharing of information 
within APSARA (and outside APSARA where 
needed) 

Angkor Documentation 
Centre 

2 years High 
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5.8 Monitoring 

Strategy: The implementation of the TMP will be monitored on a regular basis, and reports on its progress 

will be made to the Royal Cambodian Government and the ICC. 

Rationale: Monitoring will enable the measurement of progress and the rectifying of any unforseen issues 

which arise in the implementation process.  

Action Responsibility Timing  Priority 

5.8.1 Report on TMP implementation 
progress to Technical ICC Sessions 

APSARA Ongoing High 

5.8.2 Conduct overall monitoring of tourism 
trends and management responses to 
changing tourism conditions 

DTDA Ongoing Medium 

5.8.3 Continue to undertake monitoring and 
research of visitor use and patterns 

DCDMHN Ongoing Medium 
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5.9 Reviewing 

Strategy: Every 5 years, or sooner if circumstances warrant, the TMP will undergo a major review of its 

objectives, policy initiatives and strategies. 

Rationale: Changing circumstances and progress made in the management of tourism will necessitate a 

review of the TMP and provide the opportunity for assessing and dealing with new issues and challenges.  

Action Responsibility Timing  Priority 

5.9.1 Introduce a review policy for the TMP 
as it is a flexible living document and 
strategies can be adjusted and changed at 
any time to suit changing circumstances. 

DG 2 years Medium 

5.9.2 Undertake a standard review of the 
TMP every 5 years in a consultative manner 
with stakeholders. 

APSARA; MoT; Industry 
Consultative Working 
Group; Provincial 
Government 

5 years Medium 

5.9.3 Review and revise TMP Priority Actions APSARA and ICC 5 years High 
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TMP Policy Initiative 6— Stakeholder Engagement 

 

 
 

Management Aim: 

There will be an agreed vision for management of tourism at Angkor arising from effective communication, 
consultation and collaboration between and within government, industry, NGOs and local communities at 
Angkor WHA. 

 Genuine commitment to an inclusive process from all stakeholders 

 Use and strengthen existing relationships 

 Establish new mechanisms for involvement of associated people and organisations 

 Manage change through consultative processes 

 Promote effective partnerships which provide multiple and mutual benefits 

 Regular open communication 
 

 

Achievements to Date 

APSARA has engaged, and continues to engage, with many stakeholders in the management of 

Angkor. In particular APSARA has engaged with the tourism industry, Ministry of Tourism, Provincial 

Government, Communities, NGOs and monks. APSARA understands that stakeholder engagement is a 

fundamental component of tourism management and has facilitated the creation of working groups with 

industry and village committees. 
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Issues to be Addressed: 

The following communication issues were identified by government, community or industry stakeholders in 

Angkor tourism during the consultative process undertaken for this TMP. 

Issue Strategy 

There is a shortage of information to stakeholders especially zone protection areas 
such as APSARA tasks, tourists regulations. 

4 

Some stakeholders in Angkor site are not managed in a coordinated way (monument, 
outside monument, touts disturb tourists, price of product). 

2 

Some travel agencies and private companies do not respect conservation regulations 
and their activities can cause problems, take advantage of local communities or do not 
contribute to or respect conservation. 

3 

There is a need to nominate a contact point at APSARA. 4 

There should be more stakeholder engagement in, and commitment to, the 
management of tourism at Angkor. 

1 

 
Strategies  

There are four strategies that will enable effective communication, consultation and collaboration between 

and within government, industry, NGOs and local communities at Angkor WHA: 

1. involving stakeholders; 

2. coordinating stakeholder engagement and participation; 

3. collaborating with stakeholders; and 

4. communicating with stakeholders. 

 

 

 

 

 

 

6.1 Involving stakeholders 

Strategy: Implementation of the Angkor WHA TMP will actively involve stakeholders through 

communication, consultation and collaboration with other key stakeholders. 

Rationale: Management of tourism at Angkor requires a commitment from all stakeholders to work 

together to conserve the values of the place and promote sustainable tourism development. 
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Action Responsibility Timing  Priority 

6.1.1 Raise awareness among APSARA 
personnel about the importance of 
stakeholder engagement and transparency 

APSARA; DG Ongoing High 

6.1.2 Continue to organise stakeholder 
forums and working group meetings for 
stakeholders to be involved.. 

APSARA; Industry 
Consultative Working 
Group 

Ongoing High 

6.1.3 Establish transparent mechanisms for 
stakeholders to provide input, suggestions 
and feedback on tourism management at 
Angkor 

APSARA; DG 1 year High 

 

 

 

 

 

6.2 Coordinating stakeholder engagement and participation 

Strategy: Stakeholder engagement and participation will be coordinated and organised to achieve the 

objectives of the TMP. 

Rationale: Focused and coordinated implementation involving key stakeholders is necessary for the TMP 

to be operational 

Action Responsibility Timing  Priority 

6.2.1 Coordinate stakeholder involvement in 
the TMP and develop a culture which 
facilitates transparency, communication and 
cooperation 

APARA TMP Senior 
Officer; APSARA 
Industry Liaison Officer; 
Industry Consultative 
Working Group; 
Provincial Government 

6 months and 
ongoing 

High 

6.2.2 Explore the options of allocating a 
liaison officer to coordinate stakeholder input 
in the TMP 

DG 6 months High 

6.2.3 Collate information from key 
stakeholders 

TMP Senior Officer; 
APSARA Industry 
Liaison Officer 

Ongoing High 

6.2.4 Co-ordinate production and 
dissemination of e-news 

APSARA Webmaster 6 months and 
ongoing 

High 
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6.3 Collaborating with stakeholders 

Strategy: Stakeholders will actively identify and implement projects which support the policy initiatives of 

the TMP. 

Rationale: Collaboration is a fundamental tenet for successful management of tourism. 

Action Responsibility Timing  Priority 

6.3.1 Identify tourism related projects for 
international community support 

DG; DTDA Ongoing Medium 

6.3.2 Establish regular meetings with NGOs 
in their spheres of operation to identify 
collaborative opportunities 

 DLPHM; DTDA 1 year and 
ongoing 

Medium 

6.3.3 Facilitate the tourism industry to identify 
creative initiatives for collaboration to achieve 
TMP outcomes 

Industry Liaison Officer; 
Industry Consultative 
Working Group; DTDA 

Ongoing Medium 

 

 

 

 

 

6.4 Communicating with stakeholders 

Strategy: Stakeholders will actively identify and implement projects which support the policy initiatives of 

the TMP.  

Rationale: Clear and regular communication is necessary for successful implementation of tourism 

management policies. 

Action Responsibility Timing  Priority 

6.4.1 Communicate the staging of 
implementation of the TMP to the Royal 
Government of Cambodia, the ICC, the 
tourism industry and other stakeholders, so 
that expectations are well managed 

DG; APSARA TMP 
Senior Officer 

6 months and 
ongoing 

High 

6.4.2 Create structured communication with 
stakeholders including NGOs, industry, 
guides and local people 

APSARA 1 year and 
ongoing 

High 
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6.4.3 Hold more regular meetings with the 
private sector to raise awareness and get the 
local communities involved in the efficient 
management of the site, with a view to 
limiting negative impacts 

Industry Liaison Officer; 
Industry Consultative 
Working Group 

3 months and 
ongoing 

High 

6.4.4 Provide information and communication 
to stakeholders about closures of parts of the 
Angkor WHA for cultural ceremonies, 
festivals and events 

Industry Liaison Officer; 
APSARA Webmaster; 
DC; DTDA 

2 months and 
ongoing 

High 

6.4.5 Use the APSARA website to provide 
access to continuous up to date information 
for all Angkor Park stakeholders 

APSARA Webmaster Ongoing High 
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Major Initiatives 

 

 

 

The policy initiative programmes and specific actions outlined above provide a comprehensive approach 

to tourism management at Angkor. Underlying the specific recommendations are some fundamentally 

important changes which can only occur with the support and involvement of government agencies and 

the tourism industry. The following major initiatives are essential to the future management of Angkor in a 

way which can provide positive visitor experiences, reduce site impacts, create partnerships with industry, 

deliver benefits for local people, and achieve appropriate governance arrangements. 

These are fundamental, big picture matters. Detailed attention to them and their implementation in some 

form is essential to the success of the TMP, and the sustainable management of tourism at Angkor. These 

issues are complex and will require senior government and stakeholder engagement, as well as problem-

solving skills and substantial changes to some present practices. 

A. Integrated Management at Individual Temples 

Many of the issues and challenges at Angkor relates to the day-to-day operation of a few major temples. 

At these temples there are opportunities to improve management by deploying existing resources 

differently, so that there can be a more responsive approach that is customised to particular 

circumstances at each temple on different days. 
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Individual temple managers should be appointed at major temples with high visitation, such as Angkor 

Wat, the Bayon, Ta Prohm, Phnom Bakheng, Angkor Thom, Beng Mealea, and Banteay Srei. These 

managers must have authority to make decisions and direct personnel. This authority should be included 

in their conditions of appointment. Temple managers require ongoing training in site management and 

should be supported by a ‘Manual for Site Managers’. 

All personnel employed at temples should be part of an integrated team, suitably trained and able to 

contribute to temple management, as needed. (For example, it should be every government officer’s 

responsibility to assist visitors where they can or to intervene to prevent inappropriate behaviour or 

damage.) 

 

 

 

 

 

 

B. Visitor Flow Management 

At present, there are relatively few restrictions on where visitors at Angkor may go and what they may do. 

Given the rapid and continuing growth in visitor numbers, this approach is unsustainable. It is essential 

that both government and industry accept the need to introduce mechanisms to manage visitor flow, 

including addressing the carrying capacity of the site and individual temples. For example, it might not be 

possible in future for every visitor to visit any temple. However, there may be opportunities to improve the 

situation through a ‘booking’ arrangement for some temples or design of special circuits at peak times. 

Circulation and visitor flow patterns will need to be defined and managed both within the Angkor Park and 

within some of the more popular individual temples.  

This issue is both urgent and important and needs to be addressed through the preparation of a carrying 

capacity study which examines both the Angkor Park overall and the major temples which receive high 

visitation. The carrying capacity study should have regard to current information on visitor flow and 

visitation patterns. 

C. Transport System 

Arising from the inevitable need to manage visitor flow patterns more actively within the Angkor Park, an 

overall transport system is required.  Such a system will require careful investigation and analysis. The 

system should be designed and implemented consultatively with industry and there should be adequate 

lead-in time which allows industry to adjust to changes. The system needs to address the vehicle and non-

vehicle routes, modes of transport, directional flow and potential for restrictions on where visitors may go 

and how many visitors may be in a particular place at the same time.  
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Changes to existing transport arrangements are essential if the Angkor World Heritage site is to be 

protected and conserved. Vehicle numbers need to be minimised and those vehicles that do enter the site 

must be carefully directed. Low key, traditional transport (such as walking, bicycles, remorks or ox carts) 

should be encouraged and new approaches (such as hop-on/hop-off mini-buses) need to be investigated. 

The forthcoming opening of a new Welcome Centre provides one opportunity for integrated transport 

management and changeover between buses/coasters and more low-key transport options. 

An important long-term objective of the transport system should be to remove heavy vehicles, including 

buses and coasters, from the Angkor Park altogether. A short-term objective is to cease bus and coaster 

access within Angkor Thom, or alternatively, to create a tidal traffic flow pattern, where vehicles within 

Angkor Thom only travel in one direction. 

Additional cycle-ways and pedestrian paths should be provided within Angkor Park. 

The parking arrangements for vehicles also warrant major revision. Such facilities need to be located 

away from significant temple sites, so as to minimise impact and provide opportunities for managing visitor 

flow between the carpark and the temple itself. (The parvis at Banteay Srei offers an example of what can 

be achieved through thoughtful planning of parking arrangements). 

D. Visitor Orientation  

A fundamental absence from the suite of existing visitor management and experience is a common core 

orientation. Such an orientation could present a briefing on appropriate visitor behaviour, basic information 

about the history and significance of the Angkor World Heritage Site, and options for thematic circuits and 

tours. 

Ideally, core introductory information should be delivered off-site, thereby minimising on-site impacts. This 

might occur at the new Welcome Centre, and/or might be delivered in a decentralised manner by being 

provided in hotels or buses, according to a specified set of standards.  

Training of existing and new tourist guides regarding the content of the common core orientation will be 

essential. 

The core information should include a Visitor Code, presented according to a standard numbering system, 

in multiple languages. (The purpose of the standard numbering system is to enable guides and temple 

staff to draw any visitor’s attention to particular regulations requirements, easily.) This Visitor Code should 

be developed from the existing ‘visitors regulations’ document. 
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E. Visitor Services and Experience 

Angkor Park requires a visionary plan for visitor service infrastructure: one which involves substantial 

investment in well-conceived and thoughtfully planned visitor facilities. High-quality restrooms need to be 

available in proximity to major temple sites, but must be located so as to avoid heritage or other 

environmental impacts. (For less-visited sites, visitors need to be properly briefed about the limited 

facilities.)  

A similar overall plan is needed for food and beverage outlets, so as to provide additional opportunities for 

local people to sell and visitors to buy, as well as a greater selection of sales items. As with restrooms, the 

thoughtful design and location of these facilities can ensure that they avoid heritage and other 

environmental impacts. 

 

 

 

F. Tourist Guide Training 

There are some excellent tour guides at Angkor. However, there are also some very poor guides. The 

reputation of Angkor and the current visitor numbers warrant urgent attention to guiding standards and a 

collaborative approach between guide associations, industry and government to agree upon and 

implement appropriate and consistent guide training, standards for delivery and evaluation. 

An important element in improving tourist guide training will be ‘re-training’ of existing guides regarding 

common core visitor orientation information, the Visitor Code and up-to-date accurate information about 

the history and significance of the Angkor World Heritage Site. This training should be provided by the 

APSARA National Authority. 

G. Local Craft 

One of the major opportunities for local people to share in the economic benefit of tourism at Angkor is 

through the manufacture and sale of local crafts. Tourists are often interested in buying local products, in 

preference to mass-produced standard products. Challenges arise in connecting local craftspeople with 

tourists in two ways: firstly, it may be difficult for local makers to present their wares to tourists, other than 

through on selling to wholesalers or retailers; and, secondly, it is difficult for some visitors to distinguish 

between genuine local products and other products. 

The TMP seeks to provide benefits to local people. This can be facilitated by both government and 

industry.  
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Government can regulate or encourage certification of ‘authentic’ local products (through the Angkor 

Handicraft Association) or other initiatives. Government can establish training programs or facilitate local 

business opportunities—as has been occurring through the Department of Land Planning and Habitat 

Management. A central local craft market should be established within Angkor Park, as a venue where 

only Angkor Park resident craftsmen can trade (with no charge) and visitors can be sure they are buying 

genuine local handicrafts direct from the maker. A ‘cultural map’ should be prepared showing which crafts 

are currently made at which locations within The Angkor Park. Training of local people in traditional crafts 

and how to operate a craft business is an ongoing need. APSARA can also assist directly by buying 

locally-made products (such as brooms) wherever possible. 

The tourism industry is best-placed to ensure that visitors are actually connected with local people and 

provided with opportunities to buy—whether that be food and beverage or local crafts. While initiatives 

such as these are simple and some are already in progress, the principle behind them of seeking to 

ensure that locals get to sell directly to visitors is important. Another option might involve certification of 

tour operators who are committed to providing every visitor with at least one opportunity to purchase local 

craft directly from the maker, in a manner similar to the certification of ‘fair-trade’ produce. 

H. Ticketing  

Ticketing processes at Angkor have not kept pace with the burgeoning tourism market, nor with available 

technology, nor with best-practice at other major World Heritage sites. There are three issues: pricing, the 

suite of available tickets, and the manner in which they can be acquired. 

Ticket prices at Angkor are well below market levels for many comparable World Heritage sites. It is 

inevitable that ticket prices will rise over time, presenting opportunities not only for improved revenue, but 

more importantly the chance to introduce different types of ticket which differentiate between different 

experiences and therefore have different prices.  

The current range of ticketing options at Angkor does not reflect market demand, nor the need to reduce 

impact, nor the objective to improve visitor experiences. Ticket pricing is a powerful potential tool for 

changing visitor behaviour. By linking different ticket options with market segments, visitors can benefit by 

purchasing a ticket that suits their particular needs, impacts from overcrowding can be reduced by 

differential pricing and revenues can actually increase. (For example, consideration should be given to the 

introduction of a 1-day ticket which includes a visit to only one of the three major temples: Angkor Wat, the 

Bayon and Ta Prohm.) 

Rather than focusing on increased visitation to Angkor, government and industry should consider revenue 

and income yielded per visitor. In terms of revenues and visitor experiences, there is considerable 

potential to increase revenues, improve experiences and reduce impacts by introducing seasonal pricing. 

There are also opportunities to introduce ‘special’ Angkor experiences to the high-end of the tourism 

market, at significantly higher prices. Examples include exclusive booking of a particular temple site for a 

group event, or the ability to ‘book’ guaranteed entry to a popular temple at a particular time. 

There is considerable dissatisfaction about the limited opportunities provided to buy tickets and the 

inevitable delays, queues and confusion at the Angkor Park entry plaza on busy mornings. Technology is 

available which could allow online ticket purchases, or at the very least, pre-distribution at hotels or on 

buses. 

Any changes to pricing or ticketing arrangements for Angkor should be introduced consultatively, with the 

benefit of industry input and should be announced well in advance, allowing industry time to adjust 

accordingly. 
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I. Industry Relationship and Communication  

Tourism at Angkor is a partnership. It cannot happen without both government and industry. Industry has 

demonstrated its eagerness to engage with government; to learn more, to provide feedback and to 

embrace opportunities to invest in new tourism products at Angkor. A new collaborative approach, 

continued willingness from government and improved communication are needed for this partnership to 

work effectively. 

There are a range of simple but effective initiatives which can easily and relatively quickly be implemented 

in order to develop productive relationships and improve communication between all of the players in the 

tourism industry at Angkor.  

An industry consultation group, comprising representatives from different industry sectors, and relevant 

government agencies should be convened on a quarterly basis, to identify and discuss new initiatives, 

problems and opportunities. 

The APSARA National Authority, the Ministry of Tourism and the Cambodian Association of Travel Agents 

(CATA) should arrange for regular regional liaison meetings. 

The APSARA National Authority should participate actively in relevant tourism industry trade shows and 

promotions. 

The APSARA National Authority should appoint a tourism industry liaison officer (or officers), who can be 

the primary point of contact and problem-solver for the tourism industry. This officer should be supported 

by a ‘hotline’ telephone number which visitors or operators can call when assistance is required. 

The APSARA National Authority should immediately implement a regular monthly e-newsletter to keep 

industry informed. The APSARA personnel involved will need to be given authority to collate and distribute 

the relevant information. 

The APSARA National Authority/official Angkor website should be updated and a permanent webmaster 

should be appointed, with both resources and authority to enable ongoing updating of the website. The 

website should be linked to as many other relevant websites as possible. Major elements within the 

website should be available in multiple languages. 
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J. Siem Reap, the Tonle Sap and the Kulen Hills 

Angkor World Heritage Park is a central element within a broader cultural landscape that incorporates the 

City of Siem Reap, the Tonle Sap Lake and the Kulen Hills, all of which form part of the physical and 

cultural setting for tourism at Angkor. It is therefore critical that management of tourism at Angkor is 

mindful of, and integrates with, conservation and tourism at these other places. 

The urban cultural heritage of Siem Reap City should form part of the visitor experience and should be 

strategically managed cohesively with the Angkor Park and its buffer zone. This management should 

include the conservation and interpretation of cultural features, installation of infrastructure and 

improvements to facilities so as to secure Siem Reap from the threat of floodwaters, provide essential 

visitor services, such as parking, and present attractive opportunities for visitors. 

The continuing deforestation in the Mount Kulen threatens the Angkor monuments and the City of Siem 

Reap with flooding, which can gravely affect both conservation and tourism. Urgent action should occur to 

cease deforestation to prepare and implement a strategic overall plan for re-afforestation, safeguarding of 

historic monuments and protection of the environment. 

 

 

 

 

 

K. Monitoring of Progress by the ICC 

Implementation of the TMP is fundamental to the long term conservation and management of Angkor 

World Heritage Park. The appropriate independent expert institution to monitor progress with 

implementation of the TMP is the International Coordinating Committee for the Safeguarding and 

Development of the Historic Site of Angkor (the ICC). It is also appropriate for the ICC to work with the 

APSARA National Authority on regular review of the ‘priority’ implementation actions from the TMP. 

The APSARA National Authority should provide a detailed implementation report on progress with the 

TMP overall and specific achievements on the identified ‘Priority Actions’ to every Technical Session of 

the ICC. 

The APSARA National Authority and ICC should collaboratively review and re-determine an appropriate 

set of ‘Priority Actions’ from the TMP at intervals of not less than 5 years.  
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Priority Actions 

 

 

 

Improving tourism management at Angkor will be a long-term process and some of the ‘major initiatives’ 

will take time. However, there are opportunities for immediate improvement and a need to commence 

some important projects which will feed into good long-term decision-making. The following activities are 

therefore identified as ‘priority actions’, which should be implemented as soon as possible, following 

government agreement and allocation of the necessary resources: 

Appoint staff to be responsible for implementation of the Tourism Management Plan 

1. The APSARA National Authority, the Ministry of Tourism and the Siem Reap Provincial Government 

should give high priority to immediate appointment of the personnel needed for implementation of this 

TMP and ensure that these personnel can devote the necessary time and resources. 

 The APSARA National Authority should appoint a single senior officer who is responsible for the 

management of tourism at Angkor, in accordance with this TMP. 

 The Ministry of Tourism should appoint a single officer who is responsible for implementing 

aspects of this TMP that relate to the Ministry of Tourism.  

 The Governor of Siem Reap Province should appoint a single officer who is responsible for 

implementing aspects of this TMP that relate to the Siem Reap Provincial Government. 
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 APSARA National Authority personnel throughout the organisation should be allocated specific 

roles and responsibilities for implementation of the TMP. 

 
Undertake a carrying capacity study for Angkor 

2. The APSARA National Authority should determine an approach, prepare a detailed scope, and 

commission a ‘Carrying Capacity Study’ for the Angkor World Heritage Area and individual major 

temples, as a matter of urgency. The approach and scope should be informed by best practice at 

other World Heritage sites and the ‘Risk Map’ which is being developed as part of the Angkor HMF. 

Appropriate international donors should be approached to fund this study.  

 

Implement integrated temple management  

3. The day-to-day operation of major temples with high visitation (such as Angkor Wat, the Bayon, Ta 

Prohm, Phnom Bakheng, Angkor Thom, Beng Mealea, and Banteay Srei) should be improved 

through a better integrated management system in which individual temple managers with authority 

to make decisions and direct personnel are appointed. Temple managers require training in site 

management and should be supported by a ‘Manual for Site Managers’. All personnel employed at 

temples should be part of an integrated team, suitably trained and able to contribute to temple 

management, as needed. This system should be implemented in stages, commencing with Beng 

Mealea and a temple, to be selected, within the Angkor Park. 

 

Develop and implement a temple classification system 

4. A ‘Temple Classification System’ should be prepared, using results from the ‘Carrying Capacity 

Study’, as well as consultation and collaborative input from the tourism industry and the APSARA 

National Authority. The Temple Classification Systems should identify different tourism market 

segments and different temples which provide experiences which correlate with those market 

segments. 

 

Instigate a new transport system 

5. The APSARA National Authority should undertake the necessary documentation, research and 

analysis to prepare a new integrated transport system for Angkor Park. The system should address 

the vehicle and non-vehicle routes, modes of transport, directional flow and potential for restrictions. 

The system should seek to reduce the use of large vehicles over time and focus on low-key and 

traditional transport. 
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Prepare a visitor services plan 

6. The APSARA National authority should prepare a new plan for visitor service infrastructure, focusing 

particularly on car parking, restrooms and food and beverage outlets. 

 

Re-train tourist guides 

7. The APSARA National Authority should implement a program of tourist guide ‘re-training’ regarding 

common core visitor orientation information, the Visitor Code and up-to-date accurate information 

about the history and significance of the Angkor World Heritage Site. This training should be based 

upon a collaborative approach between guide associations, industry and government. 

 

Develop codes of conduct  

8. Codes of conduct should be prepared for visitors, guides, and tourism industry operators at Angkor 

with priority being given in the first instance to the development of an Angkor Visitor Code. The 

Codes should be widely circulated and generally made available in multiple languages and innovative 

ways, which ensure that they are well-communicated to all participants in tourism in Angkor. Existing 

visitor regulations should be used as a starting point in preparing these codes. 

 

Implement tourism industry consultation and communication initiatives 

9. An industry consultation group, comprising representatives from all industry sectors and relevant 

government agencies, should be convened on a quarterly basis to identify and discuss new 

initiatives, problems and opportunities. 

10. The APSARA National Authority, the Ministry of Tourism and the Cambodian Association of Travel 

Agents (CATA) should arrange for regular regional liaison meetings. 

11. The APSARA National Authority should appoint a tourism industry liaison officer (or officers), who can 

be the primary point of contact and problem-solver for the tourism industry.  

12. The APSARA National Authority tourism industry liaison officer should be supported by a ‘hotline’ 

telephone number which visitors or operators can call when assistance is required. 
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Update APSARA website  

13. The APSARA National Authority/official Angkor website should be updated and a permanent 

webmaster should be appointed, with both resources and authority to enable ongoing updating of the 

website. The APSARA National Authority webmaster should immediately implement a regular 

monthly e-newsletter to keep industry informed. The webmaster should have the authority to collate 

and distribute the relevant information. 

 

Support authentic craft certification and sales  

14. Government should be proactive in its initiatives to facilitate manufacture and sale of local crafts from 

local people directly to tourists at Angkor. The APSARA National Authority, the Ministry of Tourism, 

the Department of Handicraft within the Ministry of Industry, Mines and Energy and other government 

agencies should actively support this process, through Angkor Handicraft Association certification 

and through ongoing training of local craftspeople. 

15. The APSARA National Authority should establish a dedicated ‘local crafts market’ at a central location 

within the Angkor Park which has exclusive selling access for local people and guaranteed 

authenticity of local products for tourists. Consideration should be given to offering a ‘fixed price’ for 

all items sold at this market. 

 

 

 

 

 

 

Conserve and present the urban heritage of Siem Reap 

16. The APSARA National Authority and the Siem Reap Provincial Government should collaborate to 

conserve and present the urban cultural heritage of Siem Reap City as part of the Angkor visitor 

experience. This management should include the conservation and interpretation of cultural features, 

installation of infrastructure and improvements to facilities so as to secure Siem Reap from the threat 

of floodwaters, provide essential visitor services, such as parking, and present attractive opportunities 

for visitors. 

 

Prepare a strategic plan for the Kulen Hills 

17. Recognising the connection between the Kulen Hills and Angkor, the Royal Government of Cambodia 

should prepare and implement a strategic overall plan for stopping deforestation, establishing re-

afforestation, safeguarding historic monuments and protecting the environment of the Kulen Hills. 
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Implementation Plans 

 

For each of the agreed Priority Actions, a two page ‘Implementation Plan’ will be provided, setting out a 

clear process and the tasks which need to be undertaken.  

The actual implementation plans will be finalised at a special implementation workshop, involving the 

APSARA National Authority, Ministry of Tourism, UNESCO and the ICC Ad Hoc Experts for Sustainable 

Development. The Implementation Plans will be added to the TMP following this workshop and ICC 

endorsement. 
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Glossary 

 

Angkor A major heritage site in northwestern Cambodian comprising the 

capitals of the ancient kingdom of Khmer. Angkor extends beyond 

the boundary of both Angkor Park and the Angkor World Heritage 

Area 

Angkor Park The area delineated by Zones 1 and 2 of the 1994 Zoning and 

Environmental Management Plan 

Angkor World Heritage Site The Angkor site which is included on the World Heritage List 

Angkor World Heritage Area The greater Angkor site which includes the Angkor Park and area 

delineated by the greater Angkor area and any other site under the 

jurisdiction of APSARA 

APSARA Authority for the Protection and Safeguarding of Angkor and 

Surrounding Areas. APSARA is responsible for managing the Angkor 

World Heritage Area and some other sites within the region. Also 

known as the APSARA National Authority 

APSARA Industry Liaison Officer A senior APSARA staff member who is mandated by the Director 

General to liaise with members of the tourism private sector 

APSARA Service Centre A ‘one stop’ window within the APSARA Headquarters for the 

submission and collection of permits and applications 

APSARA TMP Senior Officer A senior APSARA staff member who is mandated by the Director 

General to be responsible for the management of the implementation 

of the TMP 

Carrying capacity A measure of the tolerance of an area establishing the level of 

human activity an area can accommodate without the area 

deteriorating, the resident community being adversely affected or the 

quality of visitors experience declining—the limit beyond which an 

area may suffer from the adverse impacts of tourism 

Conservation All of the processes for managing and looking after a place so as to 

retain its heritage values—including preservation, protection, or 

restoration of cultural or natural heritage 

DC APSARA Department of Communication 

DCDMHN APSARA Department of Cultural Development, Museums and 

Heritage Norms 

DCMAP APSARA Department of Conservation of Monuments in Angkor Park 
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DCMOAP APSARA Department of Conservation of Monuments Outside 

Angkor Park 

DDUHSR APSARA Department of Development of Urban Heritage in Siem 

Reap 

DFA APSARA Department of Finance and Accounting 

DG Director General of the APSARA National Authority 

DLPHM APSARA Department of Land Planning and Habitat Management 

DMFCLE APSARA Department of Management of Forests, Cultural 

Landscapes and Environment 

DPOC APSARA Department of Public Order and Cooperation 

DTDA APSARA Department of Tourism Development of Angkor 

DTTS APSARA Department of Trans-sectorial Projects and Technical 

Support 

DWRM APSARA Department of Water Resource Management 

Greater Angkor The area covering 1000 square kilometres from the Kulen Mountains 

to the Tonle Sap Lake covering the settlement of Angkor 

Heritage Police A police force which is mandated to protect cultural artefacts within 

the Angkor Park 

Heritage values A place’s natural and cultural environment having aesthetic, historic, 

scientific or social significance, or other significance, for current and 

future generations 

HMF Heritage Management Framework for Angkor 

ICC International Coordinating Committee for the Safeguarding and 

Development of the Historic Site of Angkor 

Intangible Heritage The practices, representations, expressions, knowledge, skills—as 

well as the instruments, objects, artefacts and cultural spaces 

associated therewith—that communities, groups and, in some cases, 

individuals recognise as part of their cultural heritage 

International missions Teams from countries other than Cambodia who are participating in 

the conservation and sustainable development of Angkor 

MoT Cambodian Ministry of Tourism 
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Natural values A place’s features consisting of physical and biological formations or 

groups of such formations, which are of outstanding universal value 

from an aesthetic or scientific point of view 

Provincial Government The Government of Siem Reap Province 

Risk map A integrated GIS-based tool for the analysis of risk including 

structural or monumental risks, environmental risks and socio-

cultural risks in a way which facilitates place management and 

decision-making 

Spiritual lived-in landscape An area that contains a resident population and contemporary 

religious and spiritual sites and artefacts 

Steering Committee The oversight committee for the Heritage Management Framework 

Project which provides guidance for and endorsement of key project 

deliverables 

Sustainable development A pattern of resource use that aims to meet human needs while 

preserving the environment so that these needs can be met not only 

in the present, but also for generations to come 

Tangible heritage Physical artefacts or cultural property such as buildings, monuments, 

landscapes, books, works of art, and artefacts 

Technical Committee A committee composed of APSARA staff who have technical skills, 

receive capacity building in site management and are responsible for 

the implementation activities of the Heritage Management 

Framework 

Temple Classification System  An organised structure for organising or classifying temples and sites 

based on an array of attributes, including heritage value, visitation 

patterns and carrying capacity 

TMP Tourism Management Plan 

Tourism industry The stakeholders involved in tourism, including tour operators, travel 

agencies, transport sectors, tour guides, hoteliers and restaurateurs 

Tourism Police A police force which is mandated to look after the safety and security 

of visitors in Angkor Park 

Webmaster An APSARA staff member responsible for the updating and 

management of the APSARA website 

WHA World Heritage Area 

 

 


